

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2564 **with the Cost Estimate exceeding 5,000,000 Baht**
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy⁵³.....

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		RAJJAPRABHA HYDRO POWER PLANT - RENOVATION UNITS 1-3	2,100,000,000	Oct-21	Dec-21	Jun-22	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Supply / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2564 with the Cost Estimate exceeding 5,000,000 Baht
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Generation

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	-	Supply of licenses of SR::SPC for South Bangkok Combined Cycle Power Plant unit 4 (SB-C4) and Mae Moh Thermal Power Plant unit 1 (MM-T1)	8,567,271.72	Jan 2021	Feb 2021	Mar 2021	
2	-	SPC Engineering Predictive Analytic System for Mae Moh Thermal Power Plant unit 1 (MM-T1)	3,208,716.00	Jan 2021	Feb 2021	Mar 2021	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Supply / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2564 **with the Cost Estimate exceeding 5,000,000 Baht**
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560


Deputy

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
		<u>อค-ปถ.</u>					
		Lube Oil and Grease	9,900,000.00	Feb-21	Mar-21	May-21	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Supply / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.



Procurement Plan Year 2564 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Transmission System

No.	Bid No.	Description	Cost Estimate (Baht)	Pre-Qualification	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	THKP-MJ1-01	Supply of Current Transformer and Voltage Transformer	12,000,000.00	-	Feb 21	Apr 21	Jul 21	
2	THKP-MJ2-01	Supply of Power Circuit Breaker and Disconnecting Switch	16,000,000.00	-	Feb 21	Apr 21	Jul 21	
3	TS12-MC2-05 and GBA3-MC2-04(R)	Supply of Cable and Conductor	134,000,000.00	-	Feb 21	Apr 21	Jul 21	
4	TS12-DSS-03	Supply of Digital Substation Protection and Automation System	40,000,000.00	-	Feb 21	Apr 21	Jul 21	
5	TS12-TX-14	Supply of 300 MVA 230 kV Power Transformer	147,000,000.00	-	May 21	Jul 21	Nov 21	
6	TS12-FRS-09	Supply of Fault Recording System	7,000,000.00	-	Mar 21	May 21	Aug 21	
7	TS12-SWG-02	Supply of 115 kV Compact Switchgear	8,000,000.00	-	Mar 21	Jul 21	Sep 21	
8	TIWS-SC-02	Supply of Shunt Capacitor bank	15,000,000.00	-	Mar 21	May 21	Sep 21	
9	JPP3-CON-03	Supply of Transmission Line Conductor	326,000,000.00	-	Apr 21	Jun 21	Oct 21	
10	GBA3-SC-02	Supply of Shunt Capacitor bank	17,000,000.00	-	Apr 21	Jun 21	Sep 21	
11	TS12-CT-01 and GBA3-CT-01	Supply of Current Transformer	17,000,000.00	-	Apr 21	Jun 21	Sep 21	
12	SPPC-MJ1-07	Supply of Current Transformer and Voltage Transformer	5,000,000.00	-	Apr 21	Jun 21	Sep 21	
13	SPPC-MJ2-06	Power Circuit Breaker and Disconnecting Switch	16,000,000.00	-	Apr 21	Jun 21	Sep 21	
14	TS12-MJ1-14 and LNKP-MJ1-02 and ISGA-MJ1-01	Supply of Current Transformer and Voltage Transformer	16,000,000.00	-	Mar 21	May 21	Aug 21	
15	TS12-SC-05	Supply of Shunt Capacitor Bank	27,000,000.00	-	May 21	Jul 21	Oct 21	
16	TILS-CON-02	Supply of Transmission Line Conductor	952,000,000.00	-	May 21	Aug 21	Dec 21	
17	TS12-SWG-01(R)	Supply of 33 kV Switchgear	18,000,000.00	-	May 21	Jul 21	Nov 21	
18	THKP-CON-01	Supply of High Temperature Low Sag	78,000,000.00	-	Jun 21	Sep 21	Jan 22	
19	TIEC-TX-02	Supply of 333.33 MVA 500 kV Power Transformer	364,000,000.00	-	Jun 21	Sep 21	Jan 22	
20	TIWS-RX-02	Supply of 165 MVA and 110 MVA 500 kV Shunt Reactors	417,000,000.00	-	Jun 21	Sep 21	Jan 22	
21	TS12-SSVT-01	Supply of Station Service Voltage Transformer	11,000,000.00	-	Jun 21	Sep 21	Dec 21	
22	THKP-CR-01	Supply of Control and Protection Equipment	9,000,000.00	-	Jun 21	Aug 21	Nov 21	
23	NPR1-MJ1-01	Supply of Current Transformer and Voltage Transformer	9,000,000.00	-	Jun 21	Sep 21	Dec 21	
24	TS12-CR-10	Supply of Control and Protection Equipment	13,000,000.00	-	Jul 21	Sep 21	Dec 21	
25	TS12-FRS-07	Supply of Fault Recording System	8,000,000.00	-	Jul 21	Sep 21	Dec 21	
26	GBA3-TX-04	Supply of 25 MVA 69 kV Power Transformer	18,000,000.00	-	Jul 21	Sep 21	Jan 22	
27	TILS-RX-03	Supply of 110 MVA and 55 MVA 500 kV Shunt Reactors	250,000,000.00	-	Jul 21	Oct 21	Feb 22	
28	TIEC-RX-03	Supply of 55 MVA 500 kV Shunt Reactor	198,000,000.00	-	Jul 21	Oct 21	Feb 22	
29	TS12-CON-08	Supply of Transmission Line Conductor	94,000,000.00	-	Jul 21	Sep 21	Jan 22	
30	RLP1-CON-04	Supply of Transmission Line Conductor	263,000,000.00	-	Aug 21	Oct 21	Feb 22	
31	TILS-TX-03	Supply of 333.33 MVA 500 kV Power Transformer	449,000,000.00	-	Sep 21	Dec 21	Apr 22	
32	NPR1-CR-01	Supply of Control and Protection Equipment	9,000,000.00	-	Oct 21	Dec 21	Mar 22	
33	NPR1-FRS-01	Supply of Fault Recording System	5,000,000.00	-	Oct 21	Dec 21	Mar 22	
34	TIPE-CON-03	Supply of Transmission Line Conductor	151,000,000.00	-	Nov 21	Feb 22	Jun 22	
35	TSFC-CR-02	Supply of Control and Protection Equipment	18,000,000.00	-	Dec 21	Feb 22	May 22	
36	NPR1-TOWER-01	Supply of Transmission Line Steel Tower	6,000,000.00	-	Dec 21	Feb 22	May 22	
37	TS12-TX-17	Supply of 300 MVA 230 kV Power Transformer	212,000,000.00	-	Dec 21	Mar 22	Jul 22	

In all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2564 with the Cost Estimate exceeding 5,000,000 Baht

Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Gov. - Generation

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		The Supply of Steam Turbine Spare Parts , 21st Stg. IP Steam Turbine Blade for North Bangkok Power Plant Block 1	13,375,000	Jan-21	Jan-21	Feb-21	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Supply / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.