

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor – Strategy

Division Business Development

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		Wallbox Chargers for Installation & Testing Service Business	7,300,610.00 (Including VAT in Thailand)	Apr-22			

Remark : Please fill in all columns in English.

Meaning

Bid No. Bid / Enquiry No. EGAT...

Description Description of Supply / Project's name

Cost Estimate Cost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date

Bid Opening Bid Opening Date / Proposal Submission Date

Letter of Intent Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Fuel

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	-	Supply of Commodity Data Service (LNG, Refined Product, Crude Oil)	9,000,000	June 22	June 22	July 22	Exchange Rate= 34 Baht/USD

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Supply / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht

Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Power Business

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		อก-บส. Lube Oil and Grease	12,000,000.00	May-22	Jun-22	Jun-22	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Supply / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
 Revised plan
 Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht

Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Generation

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		Supply Parts and Services for the implementation of Autotune, GT26 rating 2011; North Bangkok Power Plant Block 2	16,906,000	Feb-22	Mar-22	Apr-22	

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Annoucement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - GENERATION

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	-	Supply of license of SR::SPC for Bang Pakong Combined Cycle Power Plant unit 11 and 12 (BPK-C11 and BPK-C12)	6,310,000	Mar 2022	April 2022	May 2022	

Remark : Please fill in all columns in English.

Meaning

- | | |
|------------------|--|
| Bid No. | Bid / Enquiry No. EGAT... |
| Description | Description of Supply / Project's name |
| Cost Estimate | Cost Estimate / Medium Cost (Including VAT) |
| Bid Issue | Bid Announcement Issuance Date / Enquiry Issuance Date |
| Bid Opening | Bid Opening Date / Proposal Submission Date |
| Letter of Intent | Date of Issuance of Letter of Intent / P.O. |

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht

Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Power Plant

Deputy Development and Renewable Energy

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	EGAT 7/2564-RPB 1-3	RAJJAPRABHA HYDRO POWER PLANT - RENOVATION UNITS 1-3	1,844,790,000	Feb-22	May-22	Nov-22	
2	EGAT 4/2564-SNR 4-5	SRINAGARIND HYDRO POWER PLANT - RENOVATION UNITS 4-5	2,824,020,000	Feb-22	May-22	Nov-22	

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Transmission System

12 May 2022

No.	Bid No.	Description	Cost Estimate (MB)	Pre-Qualification	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	TILS-CON-02	Supply of Transmission Line Conductor	1,615.00	-	Jan 22	Mar 22	Jul 22	Cancelled
2	RLP1-CON-04	Supply of Transmission Line Conductor	176.40	-	Jan 22	Mar 22	Jul 22	Sealed Bid
3	TIPN-CON-06	Supply of Transmission Line Conductor	14.00	-	Mar 22	May 22	Aug 22	Sealed Bid
4	GBA3-HTLS-01	Supply of Transmission Line High Temperature Low Sag Conductor, Hardware Assemblies and Line Accessories	95.30	-	Jul 22	Sep 22	Dec 22	
5	GBA3-INS(L)-02	Supply of Transmission Line Insulator	10.00	-	Jul 22	Sep 22	Dec 22	
6	TILS-CON-02(R)	Supply of Transmission Line Conductor	1,615.00	-	Aug 22	Aug 22	Nov 22	
7	TIWS-CON-05	Supply of Transmission Line Conductor	1,281.80	-	Oct 22	Jan 23	Jun 23	
8	TIEC-CON-04	Supply of Transmission Line Conductor	868.84	-	Oct 22	Jan 23	Apr 23	

Remark : Please fill in all columns in English.

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.
Sealed Bid	Please check at website https://www4.egat.co.th/fprocurement/biddingeng/
Cancelled	Bid has been cancelled.
Preparing	In the process of preparing Bid documents

Supply

- New plan
 Revised plan
 Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Transmission System

12 May 2022

No.	Bid No.	Description	Cost Estimate (MB)	Pre-Qualification	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	TS12-SWG-03	Supply of 115 kV Compact Switchgear	7.40	-	Jan 22	Mar 22	Jun 22	Sealed Bid
2	TILS-TX-03(R)	Supply of 333.33 MVA 500 kV Power Transformer	390.00	-	Mar 22	Jul 22	Nov 22	Sealed Bid
3	TIEC-TX-02	Supply of 333.33 MVA 500 kV Power Transformer	324.00	-	Mar 22	Jun 22	Oct 22	Sealed Bid
4	GBA3-TX-04	Supply of 25 MVA 69 kV Power Transformer	17.00	-	Mar 22	May 22	Sep 22	Sealed Bid
5	TS12-MJ3-13 and LNKP-JB-01 and ISGA-JB-01	Supply of Junction Box, Termination Box, LCUS, AC and DC Board	5.70	-	Mar 22	May 22	Jul 22	Sealed Bid
6	TS12-MC1-10	Supply of Miscellaneous Equipment	5.00	-	Mar 22	May 22	Jul 22	Sealed Bid
7	TILS-MJ2-02 and TS12-MJ2-09	Supply of Power Circuit Breaker and Disconnecting Switch	31.60	-	Apr 22	Jun 22	Jun 22	Sealed Bid
8	TS12-MC2-10 and LNKP-MC2-02	Supply of Cable and Conductor	174.00	-	Feb 22	Apr 22	Jun 22	Sealed Bid
9	TS12-MJ2-11 and THKP-MJ2-01	Supply of Power Circuit Breaker and Disconnecting Switch	188.00	-	Mar 22	May 22	Aug 22	Sealed Bid
10	TS12-MJ1-16	Supply of Current Transformer and Voltage Transformer	69.30	-	Mar 22	May 22	Aug 22	Sealed Bid
11	TS12-SWG-01(R)	Supply of 33 kV Switchgear	17.00	-	Mar 22	May 22	Aug 22	Sealed Bid
12	URS1-MJ1-01	Supply of Current Transformer and Voltage Transformer	5.50	-	Jun 22	Jul 22	Aug 22	Sealed Bid
13	TS12-SC-05	Supply of Shunt Capacitor Bank	48.40	-	Feb 22	Apr 22	Jun 22	Sealed Bid
14	TIEC-RX-03	Supply of 55 MVar 500 kV Shunt Reactor	139.20	-	Apr 22	Jul 22	Nov 22	Sealed Bid
15	URS1-CR-01	Supply of Control and Protection Equipment	8.50	-	Feb 22	Mar 22	Apr 22	Cancelled
16	URS1-FRS-01	Supply of Fault Recording System	5.50	-	Feb 22	Mar 22	Apr 22	Cancelled
17	TS12-MJ1-17	Supply of Current Transformer and Voltage Transformer	9.60	-	Apr 22	Jun 22	Sep 22	Cancelled
18	TS12-CR-20	Supply of Control and Protection Equipment	7.50	-	May 22	Jul 22	Oct 22	Cancelled
19	NPR1-CR-01	Supply of Control and Protection Equipment	8.00	-	Oct 21	Jan 22	May 22	Preparing
20	NPR1-FRS-01	Supply of Fault Recording System	5.00	-	Oct 21	Jan 22	May 22	Preparing
21	TIPN-TX-02	Supply of 333.33 MVA 500 kV Power Transformer	336.00	-	Mar 22	Jun 22	Nov 22	Preparing
22	TS12-MJ1-20	Supply of Current Transformer and Voltage Transformer	24.96	-	Mar 22	May 22	Aug 22	Preparing
23	TIPN-RX-01	Supply of 55 MVar 500 kV Shunt Reactors	216.00	-	May 22	Aug 22	Jan 23	
24	TS12-SC-08	Supply of Shunt Capacitor Bank	20.00	-	May 22	Jul 22	Oct 22	
25	TS12-CR-20 and TIWS-CR-01 and RTS2-CR-12	Supply of Control and Protection Equipment	13.50	-	Jun 22	Jul 22	Aug 22	
26	TS12-MJ1-17 and SPPC-MJ1-08	Supply of Current Transformer and Voltage Transformer	12.00	-	Jun 22	Aug 22	Oct 22	
27	TS12-MJ2-12	Supply of Power Circuit Breaker and Disconnecting Switch	9.10	-	Jun 22	Aug 22	Oct 22	
28	TS12-TX-17	Supply of 300 MVA 230 kV Power Transformer	198.00	-	Jun 22	Sep 22	Jan 23	
29	TS12-TX-14(R)	Supply of 300 MVA 230 kV Power Transformer	137.00	-	Jun 22	Sep 22	Jan 23	
30	TS12-TX-19	Supply of 50 MVA 115 kV Power Transformer	45.00	-	Jun 22	Aug 22	Nov 22	

31	TSFC-CR-02	Supply of Control and Protection Equipment	37.50	-	Jun 22	Aug 22	Oct 22	
32	TILS-CR-03	Supply of Control and Protection Equipment	8.00	-	Jun 22	Aug 22	Dec 22	
33	TS12-MC2-12 and GBA3-MC2-05 and TSFC-MC2-02	Supply of Cable and Conductor	7.30	-	Jul 22	Sep 22	Dec 22	
34	TS12-TX-20	Supply of 50 MVA 115 kV Power Transformer	110.20	-	Jul 22	Sep 22	Dec 22	
35	GBA3-GIS-02	Supply of 500 kV Gas Insulated Switchgear	30.00	-	Jul 22	Sep 22	Dec 22	
36	RTS2-TX-02	Supply of 200 MVA 230 kV and 25 MVA 115 kV Power Transformer	114.00	-	Aug 22	Oct 22	Feb 23	
37	RTS2-MC1-07	Supply of Miscellaneous Equipment	34.70	-	Aug 22	Oct 22	Jan 23	
38	TIWS-SC-03	Supply of Shunt Capacitor Bank	15.20	-	Aug 22	Oct 22	Jan 23	
39	TS12-SC-07	Supply of Shunt Capacitor Bank	30.83	-	Sep 22	Nov 22	Feb 23	
40	MMR2-MJ2-01	Supply of Power Circuit Breaker and Disconnecting Switch	17.00	-	Sep 22	Nov 22	Mar 23	
41	SEZ1-MJ2-01	Supply of Power Circuit Breaker and Disconnecting Switch	13.50	-	Sep 22	Dec 22	Apr 23	
42	MMR2-MJ1-01	Supply of Current Transformer and Voltage Transformer	11.50	-	Sep 22	Nov 22	Mar 23	
43	SEZ1-MJ1-01	Supply of Current Transformer and Coupling Capacitor Voltage Transformer	8.00	-	Sep 22	Dec 22	Apr 23	
44	MMR2-CR-01	Supply of Control and Protection Equipment	8.00	-	Oct 22	Dec 22	Apr 23	
45	TIWS-RX-02	Supply of 165 MVA 500 kV Shunt Reactor	124.80	-	Nov 22	Feb 23	Jun 23	
46	TIWS-RX-04	Supply of 110 MVA 500 kV Shunt Reactor	84.00	-	Nov 22	Feb 23	Jun 23	
47	SEZ1-CR-01	Supply of Control and Protection Equipment	32.00	-	Nov 22	Feb 23	Jun 23	
48	SEZ1-FRS-01	Supply of Fault Recording System	15.00	-	Nov 22	Feb 23	Jun 23	
49	TS12-TX-05(R)	Supply of 333.33 MVA 500 kV Power Transformer	180.00	-	Dec 22	Mar 22	Jul 22	
50	TS12-GIS-04	Supply of 115 kV Gas Insulated Switchgear	8.00	-	Dec 22	Feb 23	Apr 23	

Remark : Please fill in all columns in English.

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.
Sealed Bid	Please check at website https://www4.egat.co.th/fprocurement/biddingeng/
Cancelled	Bid has been cancelled.
Preparing	In the process of preparing Bid documents

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht

Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor Transmission System

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		Supply and Services of Computer System for EGAT Control Center	856,000,000.00 (Including VAT in Thailand)	Jul-22	Aug-22	Nov-22	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Supply / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.