



Procurement Plan Year 2562 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy รวฟ.

No.	Bid No.	Description	Estimated Price ( Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		การจัดซื้อพร้อมจ้างติดตั้งซอฟต์แวร์สำหรับ Performance Monitoring and Loss Diagnostic System (PMDS)	8,560,000	กุมภาพันธ์ 2019	มีนาคม 2019	เมษายน 2019	

ความหมาย

Bid No.	เลขที่งาน
Description	รายละเอียดงาน / ชื่อโครงการ
Estimated Price	งบประมาณ / ราคากลาง (รวม VAT)
Bid Issue	วันที่สอบราคา / ประกาศประกวดราคา
Bid Opening	วันที่เปิดซองข้อเสนอ / ประกวดราคา
Letter of Inent	วันที่ออกหนังสือสนองรับราคา





## Work/Service

- New plan  
 Revised plan  
 Cancelled plan

Procurement Plan Year 2562 with the Cost Estimate exceeding 5,000,000 Baht  
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy PB.

No.	Bid No.	Description	Cost Estimate ( Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		Gas Turbine Parts Repair V94.3A	116,000,000	Dec-19	Jan-20	Mar-20	จากแผนจัดซื้อเดิมหน้า 7
		1. Row 1 Blade 4 SET					แก้ไขรายการที่ 4 ของ อรอ.
		2. Row 1 Vane 1 SET					ปรับเปลี่ยนรายการและ
		3. Row 2 Vane 2 SET					วงเงินจากเดิม
							180,788,423 บาท
							เป็น 116,000,000 บาท

Remark : Please fill in all columns in English.

### Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Work or Service / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.



**Work/Service**

- New plan  
 Revise plan  
 Cancelled plan

Procurement Plan Year 2562 with the Cost Estimate exceeding 5,000,000 Baht  
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

๗๓๘. ๐๘ ๕.๐. ๑๙

No.	Bid No.	Description	Estimate Cost (MB)	Pre-Qualification	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	TS12-L-13	Supply&Construction of T/L 230kV Khon Kaen 1-Khon Kaen3 Junction, Sectionalizing of 115kV Khon Kaen 1-Chum Phae to Khon Kaen3 Substation, Sectionalizing of 115kV Khon Kaen 1 - Khong to Ban Phai Substation, and Sectionalizing of 115kV Ubolratana-Nam Phong 1 and 115 kV Ubolratana - Khon Kaen 1 to Nam Phong 2 Substation	61.30	-	Jan 19	Mar 19	Jul 19	Sold
2	LNKP-L-05	Supply and Construction of Transmission Line 230 kV Khon Kaen 4 Junction - Khon Kaen 3	155.64	-	Mar 19	Jun 19	Nov 19	Sold
3	TS12-L-18	Supply and Construction of Transmission Line 230 kV Kabin Buri - Watthana Nakorn	284.30	-	Mar 19	Jun 19	Nov 19	Sold
4	TS12-L-10	Supply and Construction of Transimission Lines 230 kV Ban Pong 2 - Kamphaeng Saen and Sectionalizing of 230 kV Tha Tako - Nong Bua Rawe to Bung Sam Phan Substation	101.60	-	Apr 19	Jul 19	Dec 19	Sold
5	TS12-L-20	Supply and Construction of Transmission Lines 230 kV Chon Buri 2 - Bo Win, and Sectionalizing of 230 kV Ao Phai - Phan Thong to Chon Buri 2 Substation	122.80	-	Apr 19	Jul 19	Nov 19	Sold
6	TILS-L-01	Supply and Construction of Transmission Lines 500 kV Surat Thani 2 - Thung Song, 230 kV Krabi - Thung Song, and 230 kV Thung Song (500/230 kV) -Thung Song (230/115 kV)	1,628.00	-	Mar 19	May 19	Feb 20	Sold
7	TS12-L-21	Supply and Construction of Transmission Lines 230 kV Lamphun 3 - Chom Thong and Sectionalizing of 230 kV Mae Moh 3 - Chiang Mai 3 to Lamphun 3 Substation	194.10	-	Sep 19	Dec 19	May 20	Sold
8	IPP3-L-02	Supply and Construction of Transmission Line 500 kV Gulf PD Power Plant – Pluak Daeng	142.00	-	Oct 19	Jan 20	May 20	Sold
9	TS12-L-23	Supply and Construction of Transmission Lines 230 kV Bo Win - Ban Bueng 2 and 115 kV Ban Bueng 2 - Ban Bueng	326.00	-	Oct 19	Jan 20	May 20	Sold
10	TIPN-L-02	Supply and Construction of Transmission Lines 230 kV Lumphun 3 - Chiang Mai 2 Junction and 230 kV Lumphun 3 - Hang Chat	206.40	-	Dec 19	Mar 20	Aug 20	Cancelled
11	RTS2-L-07	Supply and Construction of Transmission Line 115 kV Samut Songkhram - Ratchaburi 1	127.60	-	Sep 19	Dec 19	May 20	Sold
12	TIPN-L-02 and TS12-L-26	Supply and Construction of Transmission Lines 230 kV Lumphun 3 - Chiang Mai 2 Junction and 230 kV Lumphun 3 - Hang Chat and Sectionalizing of 230 kV Mae Moh 4 - Lumphun 2 to Lumphun 3 Substation	215.20	-	Dec 19	Mar 20	Aug 20	
13	IPP3-L-04	Supply and Construction of Transmission Line 500 kV Pluak Daeng - Chachoengsao 2 (From km. 19 to Chachoengsao 2)	1,060.00	✓	Dec 19	Feb 20	Sep 20	

Bid No. Bid / Enquiry No. EGAT...  
 Description Description of Work or Service / Project's Name  
 Estimated Price Cost Estimate / Medium Cost (Including VAT)  
 Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date  
 Bid Opening Bid Opening Date / Proposal Submission Date  
 Letter of Inent Date of Issuance of Letter of Intent / P.O.  
 Sold Bid has been sold. Plase check at website [www.egat.co.th](http://www.egat.co.th)  
 Cancelled Bid has been cancelled.

**Work/Service**

- New plan  
 Revise plan  
 Cancelled plan

Procurement Plan Year 2562 with the Cost Estimate exceeding 5,000,000 Baht  
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

พ.ศ. ๐๘ ส.ค. ๑๙

No.	Bid No.	Description	Estimate Cost (MB)	Pre-Qualificati	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	TS12-S-13	Supply and Construction of 230/115 kV Chon Buri 2 Substation, Expansion of 230 kV Bo Win Substation, and Improvement of 230 kV Ao Phai and 230 kV Phan Thong Substations	785.00	-	Mar 19	Jun 19	Feb 20	Sold
2	RTS2-S-24	Supply and Construction of 115 kV Udon Thani 2 Substation	224.00	-	Jul 19	Oct 19	Mar 20	Sold
3	RTS2-S-10	Supply and Construction of 115 kV Khon Kaen 1 Substation (GIS)	632.50	-	Jul 19	Oct 19	Mar 20	Sold
4	TIWS-S-04(R)	Supply and Construction of 230 kV Static Var Compensator at Khlong Ngae Substation	850.00	-	Jul 19	Oct 19	Jun 20	Sold
5	IPP3-S-02 and TIPE-S-05	Supply and Construction for Expansion of 500/230 kV Pluak Daeng Substation and Improvement of 230 kV Rayong 2, 500 kV Chachoengsao 2 and 230 kV Ban Khai Substations	783.00	/	Aug 19	Oct 19	Jul 20	Sold
6	TS12-S-21 and TIPN-S-04	Supply and Construction of 230/115 kV Lamphun 3 Substation (GIS), Expansion of 115 kV Chom Thong Substation, and Improvement of 230 kV Mae Moh 3, 230 kV Mae Moh 4, 230 kV Chiang Mai 3, 230 kV Lamphun 2, and 115 kV Hang Chat Substations	882.00	/	Aug 19	Oct 19	Jun 20	Sold
7	TS12-S-14	Supply and Construction of 230/115 kV Watthana Nakhon Substation	370.00	-	Aug 19	Nov 19	Apr 20	Sold
8	TS12-S-18	Supply and Construction for Expansion of 230/115 kV Nakhon Phanom Substation	276.00	-	Oct 19	Jan 20	May 20	Sold

Bid No. Bid / Enquiry No. EGAT...  
Description Description of Work or Service / Project's Name  
Estimated Price Cost Estimate / Medium Cost (Including VAT)  
Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date  
Bid Opening Bid Opening Date / Proposal Submission Date  
Letter of Inent Date of Issuance of Letter of Intent / P.O.  
Sold Bid has been sold. Plase check at website [www.egat.co.th](http://www.egat.co.th)  
Cancelled Bid has been cancelled.



**Procurement Plan Year 2563 with the Cost Estimate exceeding 5 ,000,000 Baht**  
**Under Section 7(1) of Government Procurement and Supplies Management Act B .E.2560**

DEPUTY GOVERNOR - TRANSMISSION SYSTEM

No.	Bid No.	Description	Cost Estimate (Million Baht)	Tentative Plan			Rank
				Bid Issue	Bid Opening	Letter of Intent	
1	TIPE-S-03 and TS12-S-04	Supply and Construction of 500/230/115 kV Bang Laung 2 Substation (GIS) and Supply of Control and Protection Equipment for 500 kV Pluak Daeng, 230 kV Rayong 2 and 115 kV Chornthien Substations	1,524.75	Jan-20	Apr-20	Dec-20	
2	TS12-S-17	Supply and Construction of 230/115 kV Ban Bueng 2 Substation (GIS), Expansion of 115 kV Ban Bueng Substation, and Supply of Control and Protection Equipment for 230 kV Bo W Substation	832.46	Jan-20	Mar-20	Nov-20	
3	TIEC-L-03	Supply and Construction of Transmission Lines 500 kV Tha Tako - SarKhok and Sectionalizing of 500 kV Sai Noi - Chaeng Wthana to SarKhok Substation	2,434.25	Feb-20	May-20	Feb-21	
4	TS12-S-22	Supply and Construction of 230/115 kV Rayong 4 Substation (GIS), Expansion of 230 kV Rayong 2 Substation, and Improvement of 115 kV Rayong 3 and Sattahip 1 Substations	1,364.25	Feb-20	Oct-20	Dec-20	
5	TILS-S-02	Supply and Construction of 500/230 kV Songkhla 3 Substation (GIS) and Improvement of 230 kV Hat Yai 2 and 230 kV Khlong Ngae Substations	1,331.08	Feb-20	May-20	Jan-21	
6	TILS-L-06	Supply and Construction of Transmission Lines 500 kV Thung Song - Songkhla 3 (From km . 105 - Songkhla 3) and Sectionalizing of 230 kV Hat Yai 2 - Khlong Ngae to Songkhla 3 Substation	1,242.27	Feb-20	May-20	Jan-21	
7	TILS-L-02	Supply and Construction of Transmission Line 500 kV Thung Song - Songkhla 3 (From Thung Song to km . 105)	1,235.85	Feb-20	May-20	Jan-21	
8	RLP1-L-03	Supply and Construction of Transmission Line 230 kV Khlong Dan - Bang Phli and Bang Pakong - Khlong Dan	419.44	Feb-20	May-20	Oct-20	
9	TS12-L-11	Supply and Construction of Transmission Line 230 kV Phayao - Chiang Rai	347.11	Mar-20	Jun-20	Oct-20	
10	TIPE-L-04	Supply and Construction of Transmission Lines 230 kV Rayong 2 - Bang Laung 2 Junction, 230 kV Ao Phai - Bo W , and 230 kV Bang Laung 2 Junction - Bang Laung 2	347.00	Apr-20	Jul-20	Dec-20	
11	TIPE-L-03	Supply and Construction of Transmission Line 500 kV Bang Laung 2 - Pluak Daeng	346.25	Apr-20	Jul-20	Dec-20	
12	TIEC-S-03 and TS12-S-20	Supply and Construction of 500/230/115 kV SarKhok Substation ( GIS) and Improvement of 500 kV Sai Noi (GIS), 500 kV Chaeng Wthana ( GIS), 230 kV Rangsit and 230 kV Nava Nakhon Substations	2,009.03	Jun-20	Sep-20	Jun-21	
13	TISW-L-04	Supply and Construction of Transmission Line 500 kV Bang Saphan 2 - Surat Thani 2 (From Bang Saphan 2 to KM.155)	1,821.03	Jul-20	Oct-20	Jun-21	
14	IPP3-L-03	Supply and Construction of Transmission Line 500 kV Pluak Daeng - Chachoengsao 2 (From Pluak Daeng to km . 19)	214.00	Jun-20	Sep-20	Feb-21	
15	TISW-L-11	Supply and Construction of Transmission Line 500 kV Bang Saphan 2 - Surat Thani 2 (From KM .155 to Surat Thani 2)	1,386.33	Jul-20	Oct-20	Jun-21	
16	TIPE-L-05	Supply and Construction of Transmission Line 230 kV Ban Khai Junction - Pluak Daeng	282.48	Aug-20	Nov-20	Apr-21	
17	TS12-L-24	Supply and Construction of Transmission Line 230 kV Bang Laung 2 - Chorn Tien	139.96	Oct-20	Jan-21	Jun-21	

Rank : Please fill in all columns in English .

: The incomplete procurements in year 2019 are not included.

**Meaning**

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Work or Service / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

<b>Work/Service</b>
<input checked="" type="checkbox"/> New plan
<input type="checkbox"/> Revised plan
<input type="checkbox"/> Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht  
 Under Section 7(1) of Government Procurement and Supplies Management Act B .E.2560

DEPUTY GOVERNOR - TRANSMISSION SYSTEM

No.	Bid No.	Description	Cost Estimate ( Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	TNRP-L16-OP	Supply and Construction For Replacement of Overhead Ground Wire with Composite Overhead Ground Wire with Optical Fiber (OPGW) Telecommunication Network Renovation Project (TNRP) Phase 16	99,753,281	Jan-20	Mar-20	May-20	Medium Price
2	TNRP-L17-OP	Supply and Construction For Replacement of Overhead Ground Wire with Composite Overhead Ground Wire with Optical Fiber (OPGW) Telecommunication Network Renovation Project (TNRP) Phase 17	74,766,250.00	Mar-20	May-20	Jul-20	

Remark : Please fill in all columns in English.

**Meaning**

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.