

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 **with the Cost Estimate exceeding 5,000,000 Baht**
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR – GENERATION

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		Part for IGV Upgrade Against Large Torsional Friction and IGV Roller Bush for Gas Turbine MO2020 South Bangkok Power Plant Block 3	9,400,000.00	Jan-20	Feb-20	Feb-20	Revised Plan from 2019
2		CT Consumable Parts for MO2020 for South Bangkok Power Plant Block 3	35,200,000.00	Jan-20	Feb-20	Feb-20	Revised Plan from 2019
3		Part for Interstage Seal Housing & Replaceable Wear Strip for MO2020 South Bangkok Power Plant Block 3	6,800,000.00	Jan-20	Feb-20	Feb-20	Revised Plan from 2019
4		Generator Spare Parts for MO2020 South Bangkok Power Plant Block 3	11,800,000.00	Jan-20	Feb-20	Feb-20	New Plan

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy PB.

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	N/A	Supply Accessory Part Model V94.3A	11,500,000	Dec-20	Dec-20	Dec-20	

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Annoucement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 **with the Cost Estimate exceeding 5,000,000 Baht**
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER BUSINESS

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	N/A	New Parts V94.3A 6 Items	495,000,000.00	Jan-20	Jan - Feb-20	Apr-20	TOR Approval in December 2562

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Annoucement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Supply New plan Revise plan Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

ร.ร. 05 Nov 20

No.	Bid No.	Description	Estimate Cost (MB)	Pre-Qualificati	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	TS12-CON-04	Supply of Transmission Line Conductor	25.00	-	Jan 20	Mar 20	Jul 20	Cancelled
2	RTS2-CON-05	Supply of Transmission Line Conductor	12.00	-	Feb 20	Mar 20	Apr 20	Sold
3	TIWS-CON-11	Supply of Transmission Line Conductor	1,102.95	-	May 20	Jul 20	Nov 20	Sold
4	TS12-CON-10	Supply of Transmission Line Conductor	42.34	-	May 20	Jun 20	Aug 20	Sold
5	TS12-CON-05	Supply of Transmission Line Conductor	341.24	-	Jul 20	Sep 20	Jan 21	Sold
6	LNKP-CON-06	Supply of Transmission Line Conductor	72.54	-	Jul 20	Sep 20	Dec 20	Sold
7	TILS-CON-03	Supply of Transmission Line Conductor	515.66	-	Aug 20	Nov 20	Feb 21	Sold
8	IPP3-CON-02	Supply of Transmission Line Conductor	28.83	-	Sep 20	Nov 20	May 21	Sold
9	RTS2-INS(L)-02	Supply of Transmission Line Silicone Coating Insulator	6.10	-	Sep 20	Dec 20	Feb 21	Sold
10	TIPN-CON-02	Supply of Transmission Line Conductor	86.00	-	Nov 20	Jan 21	May 21	

Bid No. Bid / Enquiry No. EGAT...

Description Description of Work or Service / Project's Name

Estimated Price Cost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date

Bid Opening Bid Opening Date / Proposal Submission Date

Letter of Inent Date of Issuance of Letter of Intent / P.O.

Sold Bid has been sold. Plase check at website www.egat.co.th

Cancelled Bid has been cancelled.

Supply

- New plan
- Revise plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

๓๖๘. 05 Nov 20

No.	Bid No.	Description	Estimate Cost (M฿)	Pre-Qualificati	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	SRDF-CR-01	Supply of Control and Protection Equipment	2.50	-	Feb 20	Mar 20	Apr 20	Cancelled
2	LNKP-CT-01	Supply of Current Transformer	7.30	-	Feb 20	Apr 20	Jun 20	Cancelled
3	TS12-MJ1-12	Supply of Current Transformer and Coupling Capacitor Voltage Transformer	13.00	-	Feb 20	Apr 20	Jul 20	Cancelled
4	TS12-SS-07	Supply Of Substation Steel Structure	0.50	-	Mar 20	May 20	Aug 20	Cancelled
5	TS12-MC1-07	Supply Of Miscellaneous Equipment	4.50	-	Mar 20	May 20	Aug 20	Cancelled
6	TS12-FRS-08	Supply of Fault Recording System	2.60	-	May 20	Jul 20	Oct 20	Cancelled
7	TS12-CR-14	Supply of Control and Protection Equipment	13.40	-	May 20	Jul 20	Oct 20	Cancelled
8	TS12-MJ3-08	Supply of Junction Box, Termination Box, LCUS, AC&DC Board	0.60	-	Jul 20	Sep 20	Dec 20	Cancelled
9	TS12-MC2-08	Supply Of Cable and Conductor	2.30	-	Jul 20	Sep 20	Dec 20	Cancelled
10	LNKP-MJ3-02	Supply of Junction Box, Termination Box, LCUS, AC and DC Board	0.20	-	Apr 20	Jun 20	Aug 20	Cancelled
11	TIFE-TX-02 and TS12-TX-05	Supply of 333.33 MVA 500 kV Power Transformer	360.00	-	Jun 20	Sep 20	Jan 21	Cancelled
12	TS12-FRS-05 and GBA3-FRS-04	Supply of Fault Recording System	50.00	-	Jun 20	Aug 20	Nov 20	Cancelled
13	RTS2-CR-11	Supply of Control and Protection Equipment	5.50	-	Apr 20	Jun 20	Aug 20	Cancelled
14	TS12-MC2-05 and GBA3-MC2-04	Supply of Cable and Conductor	204.00	-	May 20	Jul 20	Oct 20	Cancelled
15	TS12-MJ3-10	Supply of Junction Box, Termination Box, LCUS, AC&DC Board	1.00	-	Aug 20	Oct 20	Dec 20	Cancelled
16	TS12-CABLE-04	Supply of Cable	1.00	-	Aug 20	Oct 20	Dec 20	Cancelled
17	TSFC-CR-01	Supply of Control and Protection Equipment	8.00	-	Aug 20	Sep 20	Nov 20	Cancelled
18	TS12-MJ1-11	Supply of Current Transformer and Coupling Capacitor Voltage Transformer	3.80	-	Sep 20	Nov 20	Feb 21	Cancelled
19	TS12-MC1-06	Supply of Miscellaneous Equipment	2.00	-	Dec 20	Feb 21	May 21	Cancelled
20	TSFC-MJ1-01	Supply of Current Transformer and Voltage Transformer	5.40	-	Oct 20	Nov 20	Jan 21	Cancelled
21	SRDF-MJ1-01	Supply of Current Transformer and Voltage Transformer	2.70	-	Feb 20	Mar 20	Apr 20	Sold
22	TS12-INS(S)-01 and GBA3-INS(S)-04	Supply of Station Post Insulator and Suspension Insulator	6.20	-	Feb 20	Apr 20	Jul 20	
23	TIPN-TIEC-TILS-TIWS-TIFE-IPPS-INS(S)-01	Supply of 500 kV Suspension Insulator	17.00	-	Feb 20	Apr 20	Jul 20	Sold
24	TS12-VT-01	Supply of 22 kV Voltage Transformer	1.60	-	Mar 20	Jun 20	Sep 20	Sold
25	TS12-MJ3-05 and GBA3-MJ3-04	Supply of Junction Box, Termination Box, LCUS, AC&DC Board	2.80	-	Mar 20	May 20	Aug 20	Sold
26	TS12-MJ2-02	Supply of Power Circuit Breaker and Disconnecting Switch	10.00	-	Jun 20	Aug 20	Oct 20	Sold
27	TS12-TERM-08	Supply of Cable Termination	0.20	-	Apr 20	Jul 20	Oct 20	Sold
28	IPP3-FRS-01	Supply of Fault Recording System	1.60	-	Apr 20	Apr 20	Apr 20	Sold
29	TS12-FRS-06	Supply of Fault Recording System	13.00	-	Apr 20	Jun 20	Sep 20	Sold
30	LNKP-CR-02	Supply of Control and Protection Equipment	2.85	-	Jun 20	Aug 20	Oct 20	Sold
31	TS12-FRS-05	Supply of Fault Recording System	11.90	-	Jun 20	Aug 20	Nov 20	Sold
32	SPPC-CR-16	Supply of Control and Protection Equipment	22.70	-	Jun 20	Aug 20	Oct 20	Sold
33	TS12-CR-05 and GBA3-CR-05	Supply of Control and Protection Equipment	89.50	-	Jun 20	Aug 20	Oct 20	Sold
34	TS12-MJ1-13	Supply of Current Transformer and Coupling Capacitor Voltage Transformer	6.76	-	Jul 20	Aug 20	Oct 20	Sold
35	TS12-MJ2-09	Supply of Power Circuit Breaker and Disconnecting Switch	15.50	-	Jul 20	Sep 20	Dec 20	Sold
36	TS12-DSS-02	Supply of Digital Substation Protection and Automation System	41.60	-	Aug 20	Sep 20	Dec 20	Sold
37	TIFE-TX-02	Supply of 333.33 MVA 500 kV Power Transformer	146.00	-	Aug 20	Nov 20	Mar 21	Sold
38	TS12-PF-03	Supply of Power Fuse	2.50	-	Sep 20	Dec 20	Mar 21	Sold
39	TIFE-TIPN-IPP3-TIEC-TIWS-INS(S)-01	Supply of Station Post Insulator and Suspension Insulator	13.00	-	Sep 20	Nov 20	Feb 21	Sold
40	RTS2-DS-03	Supply of Disconnecting Switch	0.76	-	Sep 20	Nov 20	Feb 21	Sold
41	TS12-NCIT-01	Supply of Non-Conventional Instrument Transformer	6.50	-	Sep 20	Nov 20	Feb 21	Sold
42	LNKP-CT-01 and TS12-MJ1-12	Supply of Current Transformer and Coupling Capacitor Voltage Transformer	7.14	-	Oct 20	Nov 20	Mar 21	Sold
43	TS12-SA-03(R)	Supply of 230 kV Surge Arrester	0.99	-	Oct 20	Dec 20	Feb 21	Sold
44	TS12-SS-08	Supply of Substation Steel Structure	8.50	-	Oct 20	Dec 20	Mar 21	Sold
45	TS12-CR-15	Supply of Control and Protection Equipment	1.30	-	Nov 20	Jan 21	Apr 21	Sold
46	TS12-SC-04	Supply of Shunt Capacitor Bank	39.20	-	Oct 20	Dec 20	Mar 21	Sold
47	TS12-MJ3-09	Supply of Junction Box, Termination Box, LCUS, AC&DC Board	0.30	-	Nov 20	Jan 21	Apr 21	
48	TS12-MC2-09	Supply of Cable and Conductor	2.00	-	Nov 20	Jan 21	Apr 21	
49	TS12-MC1-08	Supply of Miscellaneous Equipment	4.20	-	Nov 20	Jan 21	Apr 21	
50	GBA3-SC-02	Supply of Shunt Capacitor Bank	16.35	-	Nov 20	Dec 20	Mar 21	
51	TS12-TX-16	Supply of 300 MVA 230 kV Power Transformer	195.00	-	Nov 20	Feb 21	Jun 21	
52	TILS-TX-03	Supply of 333.33 MVA 500 kV Power Transformer	350.00	-	Nov 20	Feb 21	Jun 21	
53	TSFC-MC2-01	Supply of Cable and Conductor	0.50	-	Nov 20	Dec 20	Jan 21	
54	TSFC-JB-01	Supply of Junction Box	0.65	-	Nov 20	Dec 20	Jan 21	
55	TS12-DX-03	Supply of Distribution Transformer	3.19	-	Nov 20	Jan 21	Apr 21	
56	TS12-FRS-09	Supply of Fault Recording System	3.25	-	Nov 20	Jan 21	Feb 21	
57	TS12-CT-01 and GBA3-CT-01	Supply of Current Transformer	16.03	-	Nov 20	Jan 21	Apr 21	
58	TS12-DSS-03	Supply of Digital Substation Protection and Automation System	37.00	-	Nov 20	Jan 21	Apr 21	
59	TS12-TX-15	Supply of 300 MVA 230 kV Power Transformer	98.40	-	Nov 20	Feb 21	Jun 21	
60	TS12-MC2-05 and GBA3-MC2-04 (R)	Supply of Cable and Conductor	125.20	-	Nov 20	Jan 21	Apr 21	
61	TS12-TX-05	Supply of 333.33 MVA 500 kV Power Transformer	142.00	-	Dec 20	Mar 21	Jul 21	
62	TS12-MC1-06	Supply of Miscellaneous Equipment	2.00	-	Dec 20	Feb 21	May 21	
63	TS12-MC2-07	Supply of Cable and Conductor	1.00	-	Jan 21	Mar 21	Jun 21	
64	TS12-CR-17	Supply of Control and Protection Equipment	0.40	-	Jan 21	Feb 21	Mar 21	
65	TS12-FRS-07	Supply of Fault Recording System	7.50	-	Jan 21	Feb 21	Mar 21	
66	TS12-MJ3-06	Supply of Junction Box, Termination Box, LCUS, AC&DC Board	0.30	-	Jan 21	Feb 21	Mar 21	
67	TSFC-MJ1-01 and SRDF-MJ1-02	Supply of Current Transformer and Voltage Transformer	4.50	-	Jan 21	Feb 21	Apr 21	
68	TS12-FRS-10	Supply of Fault Recording System	4.50	-	Jan 21	Feb 21	Mar 21	
69	THKP-MJ1-01	Supply of Current Transformer and Voltage Transformer	11.00	-	Feb 21	Apr 21	Aug 21	
70	THKP-MJ2-01	Supply of Power Circuit Breaker and Disconnecting Switch	15.60	-	Feb 21	Apr 21	Aug 21	
71	TIWS-SC-02	Supply of Shunt Capacitor bank	15.21	-	Feb 21	Apr 21	Jul 21	
72	TS12-TX-14	Supply of 300 MVA 230 kV Power Transformer	168.00	-	Feb 21	Apr 21	Aug 21	
73	TS12-SS-06	Supply of Substation Steel Structure	0.30	-	Mar 21	May 21	Aug 21	
74	TS12-SWG-02	Supply of 115 kV Compact Switchgear	7.40	-	Mar 21	May 21	Jul 21	

Bid No. Bid / Enquiry No. EGAT...
Description Description of Work or Service / Project's Name
Estimated Price Cost Estimate / Medium Cost (Including VAT)
Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Inent Date of Issuance of Letter of Intent / P.O.
Sold Bid has been sold. Plase check at website www.egat.co.th
Cancelled Bid has been cancelled.