

## Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2564 with the Cost Estimate exceeding 5,000,000 Baht

Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Generation

No.	Bid No.	Description	Cost Estimate ( Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
		Spare Part for Gas Turbine and Steam Turbine Centerline and Plant Control System	57,408,460.90 .- (Including VAT in Thailand)	December 2021	December 2021	December 2021	GE Global Parts & Products GmbH (GEGPP), Switzerland

Remark : Please fill in all columns in English.

### Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

## Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2022 with the Cost Estimate exceeding 5,000,000 Baht  
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor: Generation

No.	Bid No.	Description	Cost Estimate ( Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		Replacement of stator and rotor coils Thung Na Hydro Power Plant Units 1 and 2	181,900,000.- (Including VAT in Thailand)	Nov-21	Dec-21	Apr-22	-

Remark : Please fill in all columns in English.

### Meaning

Bid No.	Bid / Enquiry No. EGAT..
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Annoucement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

## Supply

- New plan  
 Revised plan  
 Cancelled plan

Procurement Plan Year 2564 with the Cost Estimate exceeding 5,000,000 Baht  
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Fuel

No.	Bid No.	Description	Cost Estimate ( Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	-	Supply of Basic Commodity Service Model	8,603,870	July 21	July 21	July 21	

Remark : Please fill in all columns in English.

### Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Work or Service / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

### Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2564 with the Cost Estimate exceeding 5,000,000 Baht  
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Strategy

No.	Bid No.	Description	Cost Estimate ( Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		PLEXOS Simulation Software Purchasing	22,000,000	May-64	May-64	Jun-64	

Remark : Please fill in all columns in English.

Meaning

- Bid No.                 Bid / Enquiry No. EGAT...
- Description           Description of Supply / Project's name
- Cost Estimate         Cost Estimate / Medium Cost (Including VAT)
- Bid Issue               Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening            Bid Opening Date / Proposal Submission Date
- Letter of Intent        Date of Issuance of Letter of Intent / P.O.

## Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2564 with the Cost Estimate exceeding 5,000,000 Baht  
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Generation

No.	Bid No.	Description	Cost Estimate ( Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	-	Supply of licenses of SR::SPC for South Bangkok Combined Cycle Power Plant unit 4 (SB-C4) and Mae Moh Thermal Power Plant unit 1 (MM-T1)	8,567,271.72	Jan 2021	Feb 2021	Mar 2021	
2	-	SPC Engineering Predictive Analytic System for Mae Moh Thermal Power Plant unit 1 (MM-T1)	3,208,716.00	Jan 2021	Feb 2021	Mar 2021	

Remark : Please fill in all columns in English.

Meaning

- Bid No.                Bid / Enquiry No. EGAT...
- Description         Description of Supply / Project's name
- Cost Estimate        Cost Estimate / Medium Cost (Including VAT)
- Bid Issue             Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening         Bid Opening Date / Proposal Submission Date
- Letter of Intent     Date of Issuance of Letter of Intent / P.O.

**Supply**

- New plan  
 Revise plan  
 Cancelled plan

Procurement Plan Year 2564

Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

วันที่. 02 Nov 21

No.	Bid No.	Description	Estimate Cost (MB)	Pre-Qualificati	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	THKP-CON-01	Supply of Transmission Line Conductor	73.00	-	Jun 21	Sep 21	Jan 22	Cancelled
2	THKP-HW(L)-01	Supply of Transmission Line Hardware and Line Accessories	3.90	-	Sep 21	Nov 21	Jan 22	Cancelled
3	NPR1-TOWER-01	Supply of Transmission Line Steel Tower	5.50	-	Dec 21	Feb 22	May 22	Cancelled
4	NPR1-INS(L)-01	Supply of Transmission Line Insulator	0.50	-	Dec 21	Feb 22	May 22	Cancelled
5	THKP-HTLS-01	Supply of High Temperature Low Sag Conductor, Transmission Line Hardware and Line Accessories	77.00	-	Oct 21	Jan 22	May 22	Sold
6	THKP-INS(L)-01	Supply of Transmission Line Insulator	2.70	-	Oct 21	Dec 21	Mar 22	Sold
7	IPP3-CON-03	Supply of Transmission Line Conductor	384.00	-	Nov 21	Jan 22	Apr 22	
8	TILS-CON-02	Supply of Transmission Line Conductor	1,045.00	-	Nov 21	Feb 22	Jun 22	
9	RLP1-CON-04	Supply of Transmission Line Conductor	154.70	-	Nov 21	Dec 21	Apr 22	
10	TS12-CON-08	Supply of Transmission Line Conductor	20.00	-	Nov 21	Jan 22	Apr 22	
11	TIPN-INS(L)-01	Supply of Transmission Line Insulator	6.00	-	Nov 21	Dec 21	Mar 22	
12	TIPN-CON-06	Supply of Transmission Line Conductor	12.00	-	Dec 21	Feb 22	May 22	

Bid No. Bid / Enquiry No. EGAT...

Description Description of Work or Service / Project's Name

Estimated Price Cost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date

Bid Opening Bid Opening Date / Proposal Submission Date

Letter of Inent Date of Issuance of Letter of Intent / P.O.

Sold Bid has been sold. Plase check at website [www.egat.co.th](http://www.egat.co.th)

Cancelled Bid has been cancelled.

Supply		
<input type="checkbox"/>	New plan	
<input checked="" type="checkbox"/>	Revise plan	
<input type="checkbox"/>	Cancelled plan	

7th, 02 Nov 21

No.	Bid No.	Description	Estimate Cost (M\$)	Pre-Qualificati	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	TS12-FRS-07	Supply of Fault Recording System	7.50	-	Mar 21	Apr 21	Jul 21	Cancelled
2	TS12-MC1-06	Supply of Miscellaneous Equipment	2.00	-	Mar 21	Apr 21	Jun 21	Cancelled
3	TS12-SS-06	Supply of Substation Steel Structure	0.30	-	Mar 21	May 21	Aug 21	Cancelled
4	TS12-CR-16	Supply of Control and Protection Equipment	4.00	-	May 21	Jul 21	Sep 21	Cancelled
5	TS12-MI2-10	Supply of Power Circuit Breaker and Disconnecting Switch	2.70	-	May 21	Jul 21	Oct 21	Cancelled
6	TS12-MI1-15	Supply of Current Transformer and Voltage Transformer	2.31	-	May 21	Jul 21	Oct 21	Cancelled
7	TS12-CR-18	Supply of Control and Protection Equipment	2.00	-	May 21	Jul 21	Oct 21	Cancelled
8	TS12-FRS-11	Supply of Fault Recording System	2.00	-	May 21	Jul 21	Oct 21	Cancelled
9	TS12-MC1-09	Supply of Miscellaneous Equipment	1.00	-	May 21	Jul 21	Oct 21	Cancelled
10	TS12-SS-09	Supply of Substation Steel Structure	0.86	-	May 21	Jul 21	Oct 21	Cancelled
11	TS12-MI3-11	Supply of Junction Box, Termination Box, LCUS, AC&DC Board	0.10	-	May 21	Jul 21	Oct 21	Cancelled
12	TS12-MC2-11	Supply of Cable and Conductor	0.50	-	Jul 21	Sep 21	Dec 21	Cancelled
13	TIWS-SC-02	Supply of Shunt Capacitor bank	15.21	-	Aug 21	Oct 21	Jan 22	Cancelled
14	TS12-DS-02 and GBA3-DS-01	Supply of Disconnecting Switch	1.84	-	Aug 21	Oct 21	Jan 22	Cancelled
15	SPPC-MI2-06	Power Circuit Breaker and Disconnecting Switch	14.50	-	May 21	Jul 21	Nov 21	Cancelled
16	SPPC-CR-17	Supply of Control and Protection Equipment	1.50	-	May 21	Jul 21	Oct 21	Cancelled
17	THKP-CR-01	Supply of Control and Protection Equipment	8.00	-	Jun 21	Aug 21	Oct 21	Cancelled
18	TS12-FRS-10	Supply of Fault Recording System	4.50	-	Jun 21	Aug 21	Nov 21	Cancelled
19	RTS2-DS-03(R)	Supply of Disconnecting Switch	0.76	-	Jun 21	Aug 21	Oct 22	Cancelled
20	SPPC-SS-07	Supply of Substation Steel Structure	1.50	-	Jul 21	Sep 21	Dec 21	Cancelled
21	NPR1-SS-01	Supply of Substation Steel Structure	1.50	-	Jul 21	Sep 21	Dec 21	Cancelled
22	SPPC-JB-01	Supply of Junction Box	1.00	-	Jul 21	Sep 21	Dec 22	Cancelled
23	THKP-JB-01	Supply of Junction Box	0.40	-	Jul 21	Sep 21	Nov 21	Cancelled
24	SPPC-MC1-07	Supply of Miscellaneous Equipment	0.50	-	Aug 21	Oct 21	Jan 22	Cancelled
25	SPPC-MC2-06	Supply of Cable and Conductor	0.50	-	Aug 21	Oct 21	Jan 22	Cancelled
26	TSFC-JB-02	Supply of Junction Box	0.55	-	Sep 21	Nov 21	Jan 22	Cancelled
27	TS12-MC2-07	Supply of Cable and Conductor	40.00	-	Jul 21	Sep 21	Dec 21	Cancelled
28	TS12-CT-02	Supply of Current Transformer	16.68	-	Aug 21	Oct 21	Jan 22	Cancelled
29	THKP-MC2-01	Supply of Cable and Conductor	2.00	-	Aug 21	Oct 21	Dec 21	Cancelled
30	SPPC-MC2-07	Supply of Cable and Conductor	0.50	-	Oct 21	Dec 21	Feb 22	Cancelled
31	GBA3-MC1-05	Supply of Miscellaneous Equipment	0.20	-	Sep 21	Nov 21	Feb 22	Cancelled
32	GBA3-SS-05	Supply of Substation Steel Structure	0.10	-	Oct 21	Dec 21	Mar 22	Cancelled
33	THKP-FRS-01	Supply of Fault Recording System	4.00	-	Aug 21	Oct 21	Dec 21	Cancelled
34	THKP-MC1-01	Supply of Miscellaneous Equipment	1.00	-	Aug 21	Oct 21	Dec 21	Cancelled
35	TS12-JB-01 and LNKP-JB-01 and ISGA-JB-01	Supply of Junction Box	5.00	-	Oct 21	Dec 21	Feb 22	Cancelled
36	TSFC-MC2-01	Supply of Cable and Conductor	0.50	-	Aug 21	Sep 21	Oct 21	Cancelled
37	TSFC-MC2-02	Supply of Cable and Conductor	0.45	-	Sep 21	Nov 21	Jan 22	Cancelled
38	GBA3-MC2-05	Supply of Cable and Conductor	1.40	-	Dec 21	Feb 22	May 22	Cancelled
39	TS12-MC2-05 and GBA3-MC2-04(R)	Supply of Cable and Conductor	137.70	-	Apr 21	Jun 21	Sep 21	Sold
40	GBA3-SC-02	Supply of Shunt Capacitor Bank	15.10	-	Mar 21	Apr 21	Jul 21	Sold
41	TILS-TX-03	Supply of 333.33 MVA 500 kV Power Transformer	330.00	-	Mar 21	Jun 21	Oct 21	Sold
42	TS12-SWG-02	Supply of 115 kV Compact Switchgear	7.40	-	Mar 21	May 21	Jul 21	Sold
43	TILS-RX-03	Supply of 110 MVA and 55 MVA 500 kV Shunt Reactors	217.00	-	May 21	Aug 21	Dec 21	Sold
44	TS12-DX-05	Supply of Distribution Transformer	1.00	-	May 21	Jul 21	Oct 21	Sold
45	TS12-MI1-14 and LNKP-MI1-02 and ISGA-MI1-01	Supply of Current Transformer and Voltage Transformer	16.40	-	May 21	Jul 21	Oct 21	Sold
46	SPPC-MI1-07	Supply of Current Transformer and Voltage Transformer	5.80	-	May 21	Jul 21	Nov 22	Sold
47	TS12-MI3-06 and TSFC-JB-01 and SRFJ-JB-01	Supply of Junction Box, Termination Box, LCUS, AC&DC Board	2.10	-	May 21	Jun 21	Jul 21	Sold
48	TS12-DSS-03	Supply of Digital Substation Protection and Automation System	92.10	-	Jun 21	Aug 21	Nov 21	Sold
49	TS12-NCIT-02	Supply of Non-Conventional Instrument Transformer	24.70	-	Jun 21	Aug 21	Nov 21	Sold
50	TS12-DS-02 and GBA3-DS-01 and RTS2-DS-03	Supply of Disconnecting Switch	2.60	-	Jul 21	Sep 21	Nov 21	Sold
51	THKP-MI2-01	Supply of Power Circuit Breaker and Disconnecting Switch	14.27	-	Aug 21	Oct 21	Feb 22	Sold
52	TS12-CR-10	Supply of Control and Protection Equipment	24.75	-	Sep 21	Nov 21	Feb 22	Sold
53	THKP-MI1-01	Supply of Current Transformer and Voltage Transformer	10.93	-	Sep 21	Nov 21	Feb 22	Sold
54	TSFC-MI1-02	Supply of Current Transformer and Voltage Transformer	4.20	-	Sep 21	Nov 21	Jan 22	Sold
55	TS12-MC2-07 and THKP-MC2-01 and SPPC-MC2-07	Supply of Cable and Conductor	137.00	-	Oct 21	Dec 21	Mar 22	Sold
61	TS12-FRS-09	Supply of Fault Recording System	10.10	-	Oct 21	Nov 21	Feb 22	Sold
62	NPR1-MI1-01	Supply of Current Transformer and Voltage Transformer	8.50	-	Oct 21	Dec 21	Apr 22	Sold
65	THKP-CR-01 and RTS2-CR-11	Supply of Control and Protection Equipment	7.00	-	Oct 21	Dec 21	Feb 22	Sold
67	TS12-BATT-03	Supply of Stationary Battery	4.80	-	Oct 21	Dec 21	Feb 22	Sold
69	TS12-CHGR-03	Supply of Battery Charger	2.40	-	Oct 21	Dec 21	Feb 22	Sold
73	TS12-CR-17	Supply of Control and Protection Equipment	0.47	-	Oct 21	Nov 21	Dec 21	Sold
76	TS12-CT-01	Supply of Current Transformer	9.10	-	Nov 21	Jan 22	Apr 22	Sold
80	TS12-PF-04	Supply of Power Fuse	0.80	-	Nov 21	Jan 22	Mar 22	Sold
56	TS12-MI2-11	Supply of Power Circuit Breaker and Disconnecting Switch	54.38	-	Nov 21	Jan 22	Apr 22	
57	TS12-MI1-16	Supply of Current Transformer and Voltage Transformer	41.79	-	Nov 21	Jan 22	Apr 22	
75	GBA3-GIS-02	Supply of 500 kV Gas Insulated Switchgear	30.00	-	Nov 21	Jan 22	Apr 22	
58	TS12-SWG-01(R)	Supply of 33 kV Switchgear	17.00	-	Nov 21	Jan 22	Apr 22	
59	GBA3-TX-04	Supply of 25 MVA 69 kV Power Transformer	17.00	-	Nov 21	Jan 22	May 22	
60	TS12-SC-05	Supply of Shunt Capacitor Bank	15.71	-	Nov 21	Jan 22	Mar 22	
63	NPR1-CR-01	Supply of Control and Protection Equipment	8.00	-	Nov 21	Feb 22	Jun 22	
64	TS12-SWG-03	Supply of 115 kV Compact Switchgear	7.40	-	Nov 21	Jan 22	Apr 22	
77	TS12-MC1-10	Supply of Miscellaneous Equipment	6.00	-	Nov 21	Jan 22	Mar 22	
78	TS12-MI3-13 and LNKP-JB-01 and ISGA-JB-01	Supply of Junction Box, Termination Box, LCUS, AC&DC Board	5.70	-	Nov 21	Jan 22	Mar 22	
66	NPR1-FRS-01	Supply of Fault Recording System	5.00	-	Nov 21	Feb 22	Jun 22	
79	TS12-MC2-10 and LNKP-MC2-02	Supply of Cable and Conductor	4.00	-	Nov 21	Jan 22	Mar 22	
68	TS12-INS(S)-02	Supply of Station Post Insulator and Suspension Insulator	3.00	-	Nov 21	Jan 22	Apr 22	
70	SPPC-JB-01 and TSFC-JB-02 and THKP-JB-01	Supply of Junction Box	1.95	-	Nov 21	Jan 22	Mar 22	
71	TS12-SS-10	Supply of Substation Steel Structure	1.20	-	Nov 21	Jan 22	Mar 22	
72	NPR1-MI3-01	Supply of Junction Box, Termination Box, LCUS, AC and DC Board	0.50	-	Nov 21	Jan 22	May 22	
74	GBA3-TERM-01	Supply of Cable Termination	0.10	-	Nov 21	Jan 22	Apr 22	
81	TILS-MI2-02 and TS12-MI2-09	Supply of Power Circuit Breaker and Disconnecting Switch	31.6	-	Dec 21	Feb 22	Jun 22	
82	TSFC-CR-02	Supply of Control and Protection Equipment	16.50	-	Dec 21	Feb 22	Apr 22	
83	TS12-CR-19	Supply of Control and Protection Equipment	2.50	-	Dec 21	Feb 22	Apr 22	
84	TILS-SA-02	Supply of 500 kV Surge Arrester	1.80	-	Dec 21	Mar 22	Jul 22	
85	TILS-TX-03(R)	Supply of 333.33 MVA 500 kV Power Transformer	390.00	-	Jan 22	Apr 22	Aug 22	
86	GBA3-MC2-05 and TSFC-MC2-02	Supply of Cable and Conductor	5.00	-	Jan 22	Mar 22	Jun 22	
87	TS12-BATT-02 and RTS2-BATT-01	Supply of Stationary Battery	2.68	-	Jan 22	Mar 22	Jun 22	
88	TS12-DX-04	Supply of Distribution Transformer	1.30	-	Jan 22	Mar 22	Jun 22	
89	TILS-CVVT-02	Supply of Coupling Capacitor Voltage Transformer	1.10	-	Jan 22	Mar 22	Jul 22	
90	TS12-CHGR-02	Supply of Battery Charger	0.86	-	Jan 22	Mar 22	Jun 22	
91	TS12-CR-21	Supply of Control and Protection Equipment	0.54	-	Jan 22	Feb 22	Apr 22	

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Work or Service / Project's Name
Estimated Price	Cost Estimate / Medium Cost (including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.
Sold	Bid has been sold. Please check at website www.egat.co.th
Cancelled	Bid has been cancelled.

## Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2564 with the Cost Estimate exceeding 5,000,000 Baht

Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Gov. - Generation

No.	Bid No.	Description	Cost Estimate ( Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		The Supply of Steam Turbine Spare Parts , 21st Stg. IP Steam Turbine Blade for North Bangkok Power Plant Block 1	13,375,000	Jan-21	Jan-21	Feb-21	

Remark : Please fill in all columns in English.

### Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Annoucement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.



# Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2564 **with the Cost Estimate exceeding 5,000,000 Baht**  
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy .....

No.	Bid No.	Description	Cost Estimate ( Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
		<b>จัด-ปถ.</b> Lube Oil and Grease	14,000,000.00	Oct-21	Oct-21	Nov-21	

Remark : Please fill in all columns in English.

Meaning

- Bid No.                Bid / Enquiry No. EGAT...
- Description            Description of Supply / Project's name
- Cost Estimate            Cost Estimate / Medium Cost (Including VAT)
- Bid Issue                Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening             Bid Opening Date / Proposal Submission Date
- Letter of Intent         Date of Issuance of Letter of Intent / P.O.