

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 **with the Cost Estimate exceeding 5,000,000 Baht**
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy : Power Business

Division : Workshop and Spare Parts Division

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent / P.O	
1		SUPPLY OF PARTS FOR “GE” Turbine Bucket Stage 3 GAS TURBINE MODEL MS9001FA	142,512,000	Dec 22	Dec 22	Dec 22	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent / P.C Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2022

No.	Description	Procurement Type (under Procurement Act. / under Section 7 (1) of Procurement Act.)	Category (Supply or Work/Service)	Cost Estimate (VAT included)	Bid Issue (Month-Year)	Budget Year of Disbursement	Remark	หน่วยงาน		สถานะ			ลำดับรายการเดิม	เหตุผล
								รอง	ฝ่าย	เพิ่ม	แก้ไข	ยกเลิก		
1	RAJJAPRABHA HYDRO POWER PLANT - RENOVATION UNITS 1-3	under Section 7 (1) of Procurement Act.	Supply	1,844,790,000	Feb-22	2022		รพพ.	อพพ.			✓		คณะกรรมการพิจารณาผลการประกวดราคาได้ขออนุมัติยกเลิกประกวดราคา
2	SRINAGARIND HYDRO POWER PLANT - RENOVATION UNITS 4-5	under Section 7 (1) of Procurement Act.	Supply	2,824,020,000	Feb-22	2022		รพพ.	อพพ.			✓		คณะกรรมการพิจารณาผลการประกวดราคาได้ขออนุมัติยกเลิกประกวดราคา
3	LAMTAKONG HYDROPOWER PROJECT	under Section 7 (1) of Procurement Act.	Supply	215,800,000	Dec-22	2022		รพพ.	อพพ.			✓		ไม่สามารถประกาศขายเอกสารได้ตามแผนที่กำหนดไว้
4	LAM PAO HYDROPOWER PROJECT	under Section 7 (1) of Procurement Act.	Supply	405,640,000	Dec-22	2022		รพพ.	อพพ.			✓		ไม่สามารถประกาศขายเอกสารได้ตามแผนที่กำหนดไว้

Meaning

Description	Description of Supply / Project's name
Procurement Act.	Government Procurement and Supplies Management Act B.E. 2560
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date

หมายเหตุ :

- กรณีเพิ่มแผน - ต้องระบุสถานะ "เพิ่ม" โดยไม่ต้องระบุลำดับรายการเดิมและเหตุผล
- กรณีแก้ไขแผน - ต้องระบุสถานะ "แก้ไข" และลำดับรายการเดิมเพื่ออ้างอิงพร้อมเหตุผลประกอบ
- กรณียกเลิก - ต้องระบุสถานะ "ยกเลิก" และลำดับรายการเพื่ออ้างอิงพร้อมเหตุผลประกอบ
- ลำดับรายการเดิม สามารถตรวจสอบได้ที่ <https://fprocurement.egat.co.th/plan.php>
- การระบุรายละเอียดแผนให้ระบุเป็นภาษาอังกฤษใน Column A - H และระบุเป็นภาษาไทยใน Column I - O

Supply

- New plan
 Revised plan
 Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Transmission System

28-Nov-22

No.	Bid No.	Description	Cost Estimate (MB)	Pre-Qualification	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	TILS-CON-02	Supply of Transmission Line Conductor	1,615.00	-	Jan 22	Mar 22	Jul 22	Cancelled
2	RLP1-CON-04	Supply of Transmission Line Conductor	176.40	-	Jan 22	Mar 22	Jul 22	Sealed Bid
3	TIPN-CON-06	Supply of Transmission Line Conductor	14.00	-	Mar 22	May 22	Aug 22	Sealed Bid
4	TIWS-CON-05	Supply of Transmission Line Conductor	1,805.90	-	Oct 22	Jan 23	Jun 23	Sealed Bid
5	TILS-CON-02(R)	Supply of Transmission Line Conductor	1,216.70	-	Oct 22	Nov 22	Feb 23	
6	GBA3-HTLS-01	Supply of Transmission Line High Temperature Low Sag Conductor, Hardware Assemblies and Line Accessories	140.00	-	Oct 22	Dec 22	Mar 23	
7	GBA3-INS(L)-02	Supply of Transmission Line Insulator	10.00	-	Oct 22	Nov 22	Feb 23	
8	TIEC-CON-04	Supply of Transmission Line Conductor	960.74	-	Feb 23	Apr 23	Aug 23	

Remark : Please fill in all columns in English.

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.
Sealed Bid	Please check at website https://www4.egat.co.th/fprocurement/biddingeng/
Cancelled	Bid has been cancelled.
Preparing	In the process of preparing Bid documents

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Transmission System 6-Oct-22

No.	Bid No.	Description	Cost Estimate (M฿)	Pre-Qualification	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	TS12-SWG-03	Supply of 115 kV Compact Switchgear	7.40	-	Jan 22	Mar 22	Jun 22	Sealed Bid
2	TLS-TX-03(R)	Supply of 333.33 MVA 500 kV Power Transformer	390.00	-	Mar 22	Jul 22	Nov 22	Sealed Bid
3	TIEC-TX-02	Supply of 333.33 MVA 500 kV Power Transformer	324.00	-	Mar 22	Jun 22	Oct 22	Sealed Bid
4	GBA3-TX-04	Supply of 25 MVA 69 kV Power Transformer	17.00	-	Mar 22	May 22	Sep 22	Sealed Bid
5	TS12-MJ3-13 and LNKP-JB-01 and ISGA-JB-01	Supply of Junction Box, Termination Box, LCUS, AC and DC Board	5.70	-	Mar 22	May 22	Jul 22	Sealed Bid
6	TS12-MC1-10	Supply of Miscellaneous Equipment	5.00	-	Mar 22	May 22	Jul 22	Sealed Bid
7	TLS-MJ2-02 and TS12-MJ2-09	Supply of Power Circuit Breaker and Disconnecting Switch	31.60	-	Apr 22	Jun 22	Jun 22	Sealed Bid
8	TS12-MC2-10 and LNKP-MC2-02	Supply of Cable and Conductor	174.00	-	Feb 22	Apr 22	Jun 22	Sealed Bid
9	TS12-MJ2-11 and THKP-MJ2-01	Supply of Power Circuit Breaker and Disconnecting Switch	188.00	-	Mar 22	May 22	Aug 22	Sealed Bid
10	TS12-MJ1-16	Supply of Current Transformer and Voltage Transformer	69.30	-	Mar 22	May 22	Aug 22	Sealed Bid
11	TS12-SWG-01(R)	Supply of 33 kV Switchgear	17.00	-	Mar 22	May 22	Aug 22	Sealed Bid
12	URSI-MJ1-01	Supply of Current Transformer and Voltage Transformer	5.50	-	Jun 22	Jul 22	Aug 22	Sealed Bid
13	TS12-SC-05	Supply of Shunt Capacitor Bank	48.40	-	Feb 22	Apr 22	Jun 22	Sealed Bid
14	TIEC-RX-03	Supply of 55 MVA 500 kV Shunt Reactor	139.20	-	Apr 22	Jul 22	Nov 22	Sealed Bid
15	RTS2-MC1-07	Supply of Miscellaneous Equipment	34.70	-	Aug 22	Oct 22	Jan 23	Sealed Bid
16	TS12-CR-20 and TWS-CR-01 and RTS2-CR-12	Supply of Control and Protection Equipment	13.50	-	Jun 22	Jul 22	Aug 22	Sealed Bid
17	TS12-MJ2-12	Supply of Power Circuit Breaker and Disconnecting Switch	9.10	-	Jun 22	Aug 22	Oct 22	Sealed Bid
18	TS12-TX-17	Supply of 300 MVA 230 kV Power Transformer	234.00	-	Jul 22	Oct 22	Feb 23	Sealed Bid
19	TS12-TX-14(R)	Supply of 300 MVA 230 kV Power Transformer	137.00	-	Jun 22	Sep 22	Jan 23	Sealed Bid
20	TS12-TX-19	Supply of 50 MVA 115 kV Power Transformer	45.00	-	Jun 22	Aug 22	Nov 22	Sealed Bid
21	TS12-MC2-12 and GBA3-MC2-05 and TSFC-MC2-02	Supply of Cable and Conductor	7.30	-	Jul 22	Sep 22	Dec 22	Sealed Bid
22	TS12-TX-20	Supply of 50 MVA 115 kV Power Transformer	110.20	-	Jul 22	Sep 22	Dec 22	Sealed Bid
23	TIPN-TX-02	Supply of 333.33 MVA 500 kV Power Transformer	336.00	-	Aug 22	Oct 22	Feb 23	Sealed Bid
24	TLS-RX-03(R)	Supply of 110 MVA and 55 MVA 500 kV Shunt Reactors	416.00	-	Sep 22	Nov 22	Feb 23	Sealed Bid
25	TIPN-RX-01	Supply of 55 MVA 500 kV Shunt Reactors	216.00	-	Sep 22	Dec 22	May 23	Sealed Bid
26	TWS-SC-03	Supply of Shunt Capacitor Bank	15.20	-	Sep 22	Nov 22	Feb 23	Sealed Bid
27	TS12-MJ3-14	Supply of Electrical Panel	5.54	-	Sep 22	Dec 22	Apr 23	Sealed Bid
28	TS12-SC-07	Supply of Shunt Capacitor Bank	32.00	-	Nov 22	Jan 23	Apr 23	Sealed Bid
29	TS12-MJ3-14	Supply of Electrical Panel	5.54	-	Nov 22	Feb 23	May 23	Sealed Bid
30	URSI-CR-01	Supply of Control and Protection Equipment	8.50	-	Feb 22	Mar 22	Apr 22	Cancelled
31	URSI-FRS-01	Supply of Fault Recording System	5.50	-	Feb 22	Mar 22	Apr 22	Cancelled
32	TS12-MJ1-17	Supply of Current Transformer and Voltage Transformer	9.60	-	Apr 22	Jun 22	Sep 22	Cancelled
33	TS12-CR-20	Supply of Control and Protection Equipment	7.50	-	May 22	Jul 22	Oct 22	Cancelled
34	MMR2-MJ1-01	Supply of Current Transformer and Voltage Transformer	11.50	-	Sep 22	Nov 22	Mar 23	Cancelled
35	TSFC-CR-02	Supply of Control and Protection Equipment	37.50	-	Oct 22	Dec 22	Feb 23	Cancelled
36	NPRI-CR-01	Supply of Control and Protection Equipment	8.00	-	Oct 22	Jan 23	May 23	Cancelled
37	NPRI-FRS-01	Supply of Fault Recording System	5.00	-	Oct 22	Jan 23	May 23	Cancelled
38	TS12-MJ1-17 and SPPC-MJ1-08	Supply of Current Transformer and Voltage Transformer	12.00	-	Aug 22	Oct 22	Dec 22	Preparing
39	TS12-MJ1-20	Supply of Instrument Transformer	24.96	-	Oct 22	Dec 22	Mar 23	
40	TWS-RX-02	Supply of 165 MVA 500 kV Shunt Reactor	124.80	-	Nov 22	Feb 23	Jun 23	
41	TWS-RX-04	Supply of 110 MVA 500 kV Shunt Reactor	84.00	-	Nov 22	Feb 23	Jun 23	
42	TS12-SC-08	Supply of Shunt Capacitor Bank	45.00	-	Nov 22	Feb 23	Apr 23	
43	MMR2-CR-01	Supply of Control and Protection Equipment	5.40	-	Nov 22	Jan 23	Apr 23	
44	TS12-DSS-04	Supply of Digital Substation Protection and Automation System	60.00	-	Dec 22	Feb 23	May 23	
45	GBA3-GIS-02	Supply of 500 kV Gas Insulated Switchgear	30.00	-	Dec 22	Feb 23	May 23	
46	MMR2-MJ2-01	Supply of Power Circuit Breaker and/or Disconnecting Switch	20.00	-	Dec 22	Feb 23	May 23	
47	MMR2-MJ1-01 and TLS-MJ1-01	Supply of Instrument Transformer	16.00	-	Dec 22	Feb 23	May 23	
48	TS12-GIS-04	Supply of 115 kV Gas Insulated Switchgear	8.72	-	Dec 22	Feb 23	Apr 23	
49	TLS-CR-03	Supply of Control and Protection Equipment	8.00	-	Dec 22	Feb 23	Jun 23	

Remark : Please fill in all columns in English.

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.
Sealed Bid	Please check at website https://www4.egat.co.th/procurement/biddingeng/
Cancelled	Bid has been cancelled.
Preparing	In the process of preparing Bid documents