

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Fuel

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	-	Supply of Commodity Data Service (LNG, Refined Product, Crude Oil)	9,000,000	June 22	June 22	July 22	Exchange Rate= 34 Baht/USD

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Supply / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht

Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Power Business

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		อค-บส. Lube Oil and Grease	12,000,000.00	May-22	Jun-22	Jun-22	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Supply / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 **with the Cost Estimate exceeding 5,000,000 Baht**

Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Generation

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		Supply Parts and Services for the implementation of Autotune, GT26 rating 2011; North Bangkok Power Plant Block 2	16,906,000	Feb-22	Mar-22	Apr-22	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Supply / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 **with the Cost Estimate exceeding 5,000,000 Baht**
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Transmission System

No.	Bid No.	Description	Cost Estimate (Baht)	Pre-Qualification	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	TILS-CON-02	Supply of Transmission Line Conductor	1,615.00	-	Jan 22	Mar 22	Jul 22	
2	RLP1-CON-04	Supply of Transmission Line Conductor	176.40	-	Jan 22	Mar 22	Jul 22	
3	TIPN-CON-06	Supply of Transmission Line Conductor	12.00	-	Feb 22	Apr 22	Jul 22	
4	GBA3-HTLS-01	Supply of Transmission Line High Temperature Low Sag Conductor, Hardware Assemblies and Line Accessories	95.30	-	Jul 22	Sep 22	Dec 22	
5	GBA3-INS(L)-02	Supply of Transmission Line Insulator	10.00	-	Jul 22	Sep 22	Dec 22	
6	TIWS-CON-05	Supply of Transmission Line Conductor	1,281.80	-	Oct 22	Jan 23	Jun 23	
7	TIEC-CON-04	Supply of Transmission Line Conductor	868.84	-	Oct 22	Jan 23	Apr 23	

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
 Revised plan
 Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht

Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Transmission System

No.	Bid No.	Description	Cost Estimate (Baht)	Pre-Qualification	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	TS12-SWG-03	Supply of 115 kV Compact Switchgear	7.40	-	Jan 22	Mar 22	Jun 22	
2	URS1-CR-01	Supply of Control and Protection Equipment	8.50	-	Feb 22	Mar 22	Apr 22	
3	URS1-FRS-01	Supply of Fault Recording System	5.50	-	Feb 22	Mar 22	Apr 22	
4	URS1-MJ1-01	Supply of Current Transformer and Voltage Transformer	5.50	-	Feb 22	Mar 22	Apr 22	
5	TILS-TX-03(R)	Supply of 333.33 MVA 500 kV Power Transformer	390.00	-	Mar 22	Jul 22	Nov 22	
6	TIPN-TX-02	Supply of 333.33 MVA 500 kV Power Transformer	336.00	-	Mar 22	Jun 22	Nov 22	
7	TIEC-TX-02	Supply of 333.33 MVA 500 kV Power Transformer	324.00	-	Mar 22	Jun 22	Oct 22	
8	TS12-MJ1-16	Supply of Current Transformer and Voltage Transformer	69.30	-	Mar 22	May 22	Aug 22	
9	TS12-MJ2-11 and THKP-MJ2-01	Supply of Power Circuit Breaker and Disconnecting Switch	45.29	-	Mar 22	May 22	Aug 22	
10	GBA3-GIS-02	Supply of 500 kV Gas Insulated Switchgear	30.00	-	Mar 22	May 22	Aug 22	
11	TS12-MJ1-20	Supply of Current Transformer and Voltage Transformer	24.96	-	Mar 22	May 22	Aug 22	
12	TS12-SWG-01(R)	Supply of 33 kV Switchgear	17.00	-	Mar 22	May 22	Aug 22	
13	GBA3-TX-04	Supply of 25 MVA 69 kV Power Transformer	17.00	-	Mar 22	May 22	Sep 22	
14	TSFC-CR-02	Supply of Control and Protection Equipment	16.50	-	Mar 22	May 22	Jul 22	
15	TS12-SC-05	Supply of Shunt Capacitor Bank	15.71	-	Mar 22	May 22	Jul 22	
16	TS12-MC2-10 and LNKP-MC2-02	Supply of Cable and Conductor	10.00	-	Mar 22	May 22	Jul 22	
17	TS12-MJ3-13 and LNKP-JB-01 and ISGA-JB-01	Supply of Junction Box, Termination Box, LCUS, AC and DC Board	5.70	-	Mar 22	May 22	Jul 22	
18	TS12-MC1-10	Supply of Miscellaneous Equipment	5.00	-	Mar 22	May 22	Jul 22	
19	TIEC-RX-03	Supply of 55 MVA 500 kV Shunt Reactor	139.20	-	Apr 22	Jul 22	Nov 22	
20	TS12-TX-19	Supply of 50 MVA 115 kV Power Transformer	45.00	-	Apr 22	Jun 22	Sep 22	
21	TILS-MJ2-02 and TS12-MJ2-09	Supply of Power Circuit Breaker and Disconnecting Switch	31.60	-	Apr 22	Jun 22	Jun 22	
22	TS12-MJ1-17	Supply of Current Transformer and Voltage Transformer	9.60	-	Apr 22	Jun 22	Sep 22	
23	NPR1-CR-01	Supply of Control and Protection Equipment	8.00	-	Apr 22	Jul 22	Nov 22	

No.	Bid No.	Description	Cost Estimate (Baht)	Pre-Qualification	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
24	TS12-MC2-12 and GBA3-MC2-05 and TSFC-MC2-02	Supply of Cable and Conductor	7.00	-	Apr 22	Jun 22	Sep 22	
25	NPR1-FRS-01	Supply of Fault Recording System	5.00	-	Apr 22	Jul 22	Nov 22	
26	TIPN-RX-01	Supply of 55 MVAR 500 kV Shunt Reactors	216.00	-	May 22	Aug 22	Jan 23	
27	TS12-SC-08	Supply of Shunt Capacitor Bank	20.00	-	May 22	Jul 22	Oct 22	
28	TS12-MJ2-12	Supply of Power Circuit Breaker and Disconnecting Switch	8.50	-	May 22	Jul 22	Oct 22	
29	TS12-CR-20	Supply of Control and Protection Equipment	7.50	-	May 22	Jul 22	Oct 22	
30	TS12-TX-17	Supply of 300 MVA 230 kV Power Transformer	198.00	-	Jun 22	Sep 22	Jan 23	
31	TS12-TX-14(R)	Supply of 300 MVA 230 kV Power Transformer	137.00	-	Jun 22	Sep 22	Jan 23	
32	TS12-FRS-12	Supply of Fault Recording System	6.00	-	Jun 22	Aug 22	Nov 22	
33	TIWS-RX-02	Supply of 165 MVAR and 110 MVAR 500 kV Shunt Reactors	390.00	-	Jul 22	Oct 22	Mar 23	
34	TS12-TX-20	Supply of 50 MVA 115 kV Power Transformer	110.20	-	Jul 22	Sep 22	Dec 22	
35	MMR2-MJ2-01	Supply of Power Circuit Breaker and Disconnecting Switch	17.00	-	Jul 22	Sep 22	Jan 23	
36	MMR2-MJ1-01	Supply of Current Transformer and Voltage Transformer	11.50	-	Jul 22	Sep 22	Jan 23	
37	MMR2-CR-01	Supply of Control and Protection Equipment	8.00	-	Jul 22	Sep 22	Jan 23	
38	RTS2-TX-02	Supply of 200 MVA 230 kV and 25 MVA 115 kV Power Transformer	114.00	-	Aug 22	Oct 22	Feb 23	
39	RTS2-MC1-07	Supply of Miscellaneous Equipment	30.00	-	Aug 22	Oct 22	Jan 23	
40	TS12-SC-07	Supply of Shunt Capacitor Bank	41.00	-	Sep 22	Nov 22	Feb 23	
41	SEZ1-MJ2-01	Supply of Power Circuit Breaker and Disconnecting Switch	13.50	-	Sep 22	Dec 22	Apr 23	
42	SEZ1-MJ1-01	Supply of Current Transformer and Coupling Capacitor Voltage Transformer	8.00	-	Sep 22	Dec 22	Apr 23	
43	SEZ1-CR-01	Supply of Control and Protection Equipment	32.00	-	Nov 22	Feb 23	Jun 23	
44	SEZ1-FRS-01	Supply of Fault Recording System	15.00	-	Nov 22	Feb 23	Jun 23	
45	TS12-TX-05(R)	Supply of 333.33 MVA 500 kV Power Transformer	180.00	-	Dec 22	Mar 22	Jul 22	
46	TS12-GIS-04	Supply of 115 kV Gas Insulated Switchgear	8.00	-	Dec 22	Mar 23	Jun 23	

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Supply

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2565 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy **Governor - GENERATION**

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	-	Supply of license of SR::SPC for Bang Pakong Combined Cycle Power Plant unit 11 and 12 (BPK-C11 and BPK-C12)	6,310,000	Mar 2022	April 2022	May 2022	

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Supply / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.