





## Work/Service

Procurement Plan Year 2562 Under Government Procurement and Supplies Management Act B.E.2560

Deputy วิศว.

| No. | Description  | Estimated Price<br>( Baht) | Bid Issue<br>(Month/Year) | Remark                     |
|-----|--|----------------------------|---------------------------|----------------------------|
|     | <b>อปค.</b>  |                            |                           |                            |
| 1   | Supply and Construction of Transmission Line 230 kV Kabin Buri - Watthana Nakorn   | 304,200,000.00             | Jan-19                    |                            |
| 2   | Supply and Construction of Transimission Lines 230 kV Ban Pong 2 - Kamphaeng Saen and Sectionalizing of 230 kV Tha Tako - Nong Bua Rawe to Bung Sam Phan Substation                              | 107,960,000.00             | Feb-19                    |                            |
| 3   | Supply and Construction of Transmission Lines 230 kV Chon Buri 2 - Bo Win, and Sectionalizing of 230 kV Ao Phai - Phan Thong to Chon Buri 2 Substation   | 131,400,000.00             | Feb-19                    |                            |
| 4   | Supply and Construction of Transmission Lines 500 kV Surat Thani 2 - Thung Song, 230 kV Krabi - Thung Song (Re-Route at Thung Song), and 230 kV Thung Song (500/230 kV) -Thung Song (230/115 kV) | 1,741,960,000.00           | Mar-19                    | เลื่อนการจัดหามาจากปี 2561 |
| 5   | Supply and Construction of Transmission Line 230 kV Khon Kaen 4 Junction - Khon Kaen 3   | 166,100,000.00             | Apr-19                    | เลื่อนการจัดหามาจากปี 2561 |
| 6   | Supply and Construction of Transmission Lines 230 kV Lumphun 3 - Chom Thong and Sectionalizing of 230 kV Mae Moh 3 - Chiang Mai 3 and 230 kV Mae Moh 4 - Lumphun 2 to Lumphun 3 Substation       | 217,100,000.00             | May-19                    |                            |
| 7   | Supply and Construction of Transmission Lines 500 kV Pluak Daeng – Chachoengsao 2 and 500 kV Gulf PD Power Plant – Pluak Daeng   | 1,127,780,000.00           | Jun-19                    |                            |

| No. | Description   | Estimated Price<br>( Baht) | Bid Issue<br>(Month/Year) | Remark                     |
|-----|---|----------------------------|---------------------------|----------------------------|
| 8   | Supply and Construction of Transmission Lines 230 kV Bo Win - Ban Bueng 2 and Sectionalizing of 115 kV Bo Win - Ban Bueng to Ban Bueng 2 Substation   | 125,510,000.00             | Sep-19                    |                            |
| 9   | Supply and Construction of Transmission Lines 230 kV Lumphun 3 - Chiang Mai 2 and 230 kV Lumphun 3 - Hang Chat  | 220,850,000.00             | Sep-19                    |                            |
| 10  | Supply and Construction of Transmission Line 500 kV Thung Song - Songkhla 3 (From Thung Song to km. 105)  | 1,235,850,000.00           | Nov-19                    |                            |
| 11  | Supply and Construction of Transmission Lines 500 kV Thung Song - Songkhla 3 (From km. 105 - Songkhla 3) and Sectionalizing of 230 kV Hat Yai 2 - Khlong Ngae to Songkhla 3 Substation  | 1,242,270,000.00           | Dec-19                    |                            |
| 12  | Supply and Construction of 230/115 kV Watthana Nakhon Substation and Improvement of 230/115 kV Kabin Buri Substation  | 398,040,000.00             | Feb-19                    |                            |
| 13  | Supply and Construction of 115 kV Udon Thani 2 Substation (GIS)   | 298,530,000.00             | Feb-19                    |                            |
| 14  | Supply and Construction of 230/115 kV Chon Buri 2 Substation, Expansion of 230 kV Bo Win Substation, and Improvement of 230 kV Ao Phai and 230 kV Phan Thong Substations  | 528,580,000.00             | Mar-19                    | เลื่อนการจัดหามาจากปี 2561 |
| 15  | Supply and Construction of 230/115 kV Lumphun 3 Substation (GIS), Expansion of 115 kV Chom Thong Substation, and Improvement of 230 kV Mae Moh 3, 230 kV Mae Moh 4, 230 kV Chiang Mai 3, 230 kV Lumphun 2, 230 kV Chiang Mai 2 and 115 kV Hang Chat Substations | 948,020,000.00             | Mar-19                    |                            |

| No. | Description   | Estimated Price<br>( Baht) | Bid Issue<br>(Month/Year) | Remark  |
|-----|---|----------------------------|---------------------------|---|
| 16  | Supply and Construction of 115 kV Khon Kaen 1 Substation (GIS) and Improvement of 115 kV Khon kaen 2 Substation   | 676,780,000.00             | Mar-19                    |   |
| 17  | Supply and Construction for Expansion of 500/230 kV Pluak Daeng Substation and Improvement of 230 kV Rayong 2, 500 kV Chachoengsao 2 and 230 kV Ban Khai Substations                  | 837,810,000.00             | Apr-19                    | รวมประกวดราคา   |
| 18  | Supply and Construction of Static Var Compensator at 230 kV Khlong Ngae Substation  | 909,500,000.00             | May-19                    |   |
| 19  | Supply and Construction for Expansion of 230/115 kV Nakhon Phanom Substation  | 295,320,000.00             | May-19                    |   |
| 20  | Supply and Construction of 230/115 kV Ban Bueng 2 Substation, Improvement of 115 kV Ban Bueng Substation, and Supply of Control and Protection Equipment for 230 kV Bo Win Substation | 196,880,000.00             | Jul-19                    |   |
| 21  | Supply and Construction of 230/115 kV Rayong 4 Substation (GIS), Expansion of 230 kV Rayong 2 Substation, and Improvement of 115 kV Rayong 3 and Sattahip 1 Substations               | 1,364,250,000.00           | Jul-19                    |   |
| 22  | Supply and Construction of 230 kV Static Var System at Chaiyaphum 2 Substation  | 1,819,000,000.00           | Aug-19                    |   |
| 23  | Supply and Construction of 500/230/115 kV Bang Lamung 2 Substation (GIS) and Improvement of 500 kV Pluak Daeng, 230 kV Rayong 2 and 115 kV Chom Thien Substations                     | 1,524,750,000.00           | Dec-19                    | เลื่อนการจัดหามาจากปี 2563 เนื่องจากประกวดราคาแบบ 2 ของ |

| No. | Description | Estimated Price<br>( Baht) | Bid Issue<br>(Month/Year) | Remark |
|-----|-------------|----------------------------|---------------------------|--------|
|-----|-------------|----------------------------|---------------------------|--------|

ความหมาย

Description      รายละเอียดงาน / ชื่อโครงการ  
Estimated Price      งบประมาณ / ราคากลาง (รวม VAT)  
Bid Issue      วันที่สอบราคา / ประกาศประกวดราคา

\_\_\_\_\_