

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 **with the Cost Estimate exceeding 5,000,000 Baht**

Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Finance And Accounting (CFO)

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		Spare Part For Ash Handling System MM-T1	7,992,795.18	May-20	May-20	Jun-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - Finance And Accounting (CFO)

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		Instrument and Service Air Compressor	11,469,604.26	May-20	May-20	May-20	
		Preventive Maintenance Service for 2 Years					

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
 Revised plan
 Cancelled plan

Procurement Plan Year 2563 **with the Cost Estimate exceeding 5,000,000 Baht**
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor-Fuel

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		CONSULTANCY SERVICES ON LNG PROCUREMENT STUDY	8,859,600.00		Apr-20		

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT..
Description	Description of Work or Service / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 **with the Cost Estimate exceeding 5,000,000 Baht**
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor-Fuel

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		Maintenance of software MineSight 6 Licenses and Module Atlas 3 Licenses	5,909,610.00	Apr-20	Apr-20	Apr-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht

Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor-Fuel

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		Legal Consultancy Services on LNG Procurement	8,800,000.00	Apr-20		May-20	

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Work or Service / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 **with the Cost Estimate exceeding 5,000,000 Baht**
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR – FUEL

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	-	Berth & Jetty, Mooring and Pipelines System.	12,999,000,000	Feb-20	May-20	Aug-20	Project FS and EIA are waiting for Government Approval. within June 2020
2	-	Floating Storage and Regasification Unit (FSRU) (EGAT Leasing FSRU 10 years)	18,563,000,000	Feb-20	May-20	Aug-20	Project FS and EIA are waiting for Government Approval. within June 2020

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
 Revised plan
 Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER BUSINESS

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		อศ-บส. Overhaul Soot Blower	7,000,000.00	Feb-20	Mar-20	Mar-20	

Remark : Please fill in all columns in English.

Meaning

Bid No. Bid / Enquiry No. EGAT...
Description Description of Work or Service / Project's name
Cost Estimate Cost Estimate / Medium Cost (Including VAT)
Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent Date of Issuance of Letter of Intent / P.O.

-
- New plan
-
-
- Revised plan
-
-
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER BUSINESS

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		PERSONNEL PROVIDING SERVICES FOR OPERATION AND MAINTENANCE SERVICES FOR NAM NGIEP 1 HYDROPOWER PROJECT LAO PDR	41,500,000.00	ม.ย.-20	-	-	-

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

หมายเหตุ ขอปรับปรุงแผนงานจ้าง จากวงเงิน 35 ล้านบาท รวมค่าล่วงเวลา ภาษีมูลค่าเพิ่มใน สปป.ลาว และในประเทศไทย เป็นวงเงินประมาณการทั้งสิ้น 41.5 ล้านบาท

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER BUSINESS

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
		<u>For MI HSA-T3 (05/07-01/08/2020)</u>					
1	-	- Van 35 EA	6,200,000	Mar-20	Apr-20	May-20	
2	-	- Scaffolder	12,500,000	Mar-20	Apr-20	May-20	
		<u>For MO HSA-T2 (12/08-06/10/2020)</u>					
3	-	- Labour 200 persons	9,500,000	Apr-20	May-20	Jun-20	
4	-	- Van 50 EA	10,500,000	Apr-20	May-20	Jun-20	
5	-	- Scaffolder	20,500,000	Apr-20	May-20	Jun-20	
6	-	- Fork Lift (5 ton) 1 EA	5,500,000	Apr-20	May-20	Jun-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER BUSINESS

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	N/A	Repair Gas Turbine Parts V94.3A 3 Item (7 Set) 1. B1 4 SET 2. V1 1 SET 3. V2 2 SET	116,000,000.00	Jan-20	Jan-20	Mar-20	
2	N/A	Modify Shroud 9FA	3,000,000.00	Jan-20	Jan-20	Feb-20	

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Work or Service / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER BUSINESS

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
		๑๓-๒๕.					
1		Cleaning Service Hongsa Mine Mouth Power Plant	7,000,000.00	Oct-20	Nov-20	Dec-20	
2		Security Service 60 persons	7,000,000.00	Oct-20	Nov-20	Dec-20	
3		Maintenance HVAC (Heat Ventilation Air Conditioning System)	7,800,000.00	Mar-20	Apr-20	May-20	
4		Maintenance Crane & Hoist	6,600,000.00	Mar-20	Apr-20	May-20	
5		Operation and Maintenance Coal Conveyor System	49,000,000.00	Apr-20	May-20	Jun-20	
6		Operation and Maintenance Ash Conveyor System	25,000,000.00	Apr-20	May-20	Jun-20	
7		Service Fee on Operation and Maintenance Service 133 person	199,000,000.00	Aug-20	Sep-20	Oct-20	
8		Maintenance Air Compressor and Air Blower	7,000,000.00	Jan-20	Feb-20	Feb-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - POWER PLANT DEVELOPMENT AND RENEWABLE ENERGY

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	1/2563-MMRP2	MAE MOH POWER PLANT UNITS 8-9 REPLACEMENT PROJECT	44,200,000,000.00	Aug-20	Jan-21	Jan-22	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER PLANT DEVELOPMENT AND RENEWABLE ENERGY

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		The Development of Wind Data Forecasting System and Gases and Particulate Matter Dispersion Forecasting System over the Vicinity of the South Bangkok Power Plant Area	8,474,400.00			Dec-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
 Revised plan
 Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER PLANT DEVELOPMENT AND RENEWABLE ENERGY

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	EGAT 4/2562-BCDHP	BAN CHANDE HYDRO POWER PROJECT	2,500,000,000	Jan-20	Apr-20	Sep-20	
2		Development of a forecasting system for pollution gases and particulate matters over the vicinity of the North Bangkok Power Plant	5,992,000.00	Jan-20	Mar-20	May-20	

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Work or Service / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNER - GENERATION

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		จ้างบริการบำรุงรักษา Field Service สำหรับอุปกรณ์ Compressor, VIGV และ VGV1, 2 3 Actuator LP และ HP Once through Cooler Fuel Gas Valve และ Actuator สำหรับเครื่องกังหันก๊าซ ยี่ห้อ Ansaldo Energia รุ่น GT26 Rating 2011 ของโรงไฟฟ้าพระนครเหนือ ชุดที่ 2 โดยวิธีพิเศษ	9,011,427.31	Jun-20	Jun-20	Jun-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
 Revised plan
 Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR – GENERATION

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	-	Maintenance Service of SR::SPC for Wang Noi Combined Cycle Power Plant unit 4 (WN-C4) and South Bangkok Combined Cycle Power Plant unit 3 (SB-C3)	1,593,217.15	Jan-20	Feb-20	Mar-20	

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Work or Service / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 **with the Cost Estimate exceeding 5,000,000 Baht**
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR – GENERATION

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		Software for Performance Monitoring and Loss Diagnostic System (PMDS)	8,560,000	Jan-20	Feb-20	Mar-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - TRANSMISSION SYSTEM

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	TNRP-L16-OP	Supply and Construction For Replacement of Overhead Ground Wire with Composite Overhead Ground Wire with Optical Fiber (OPGW) Telecommuniation Network Renovation Project (TNRP) Phase 16	99,753,281	Jan-20	Mar-20	May-20	Medium Price
2	TNRP-L17-OP	Supply and Construction For Replacement of Overhead Ground Wire with Composite Overhead Ground Wire with Optical Fiber (OPGW) Telecommuniation Network Renovation Project (TNRP) Phase 17	74,766,250.00	Mar-20	May-20	Jul-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 **with the Cost Estimate exceeding 5,000,000 Baht**
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR – FUEL

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	-	Berth & Jetty, Mooring and Pipelines System.	12,999,000,000	Feb-20	May-20	Aug-20	Project FS and EIA are waiting for Government Approval. within June 2020
2	-	Floating Storage and Regasification Unit (FSRU) (EGAT Leasing FSRU 10 years)	18,563,000,000	Feb-20	May-20	Aug-20	Project FS and EIA are waiting for Government Approval. within June 2020

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 **with the Cost Estimate exceeding 5,000,000 Baht**
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER BUSINESS

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		อค-ปส. Overhaul Soot Blower	7,000,000.00	Feb-20	Mar-20	Mar-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER BUSINESS

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	-	PERSONNEL PROVIDING SERVICES FOR OPERATION AND MAINTENANCE SERVICES FOR NAM NGIEP 1 HYDROPOWER PROJECT LAO PDR	35,000,000.00	Jan-20	-	-	-

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER BUSINESS

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
		<u>For MI HSA-T3 (05/07-01/08/2020)</u>					
1	-	- Van 35 EA	6,200,000	Mar-20	Apr-20	May-20	
2	-	- Scaffolder	12,500,000	Mar-20	Apr-20	May-20	
		<u>For MO HSA-T2 (12/08-06/10/2020)</u>					
3	-	- Labour 200 persons	9,500,000	Apr-20	May-20	Jun-20	
4	-	- Van 50 EA	10,500,000	Apr-20	May-20	Jun-20	
5	-	- Scaffolder	20,500,000	Apr-20	May-20	Jun-20	
6	-	- Fork Lift (5 ton) 1 EA	5,500,000	Apr-20	May-20	Jun-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER BUSINESS

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	N/A	Repair Gas Turbine Parts V94.3A 3 Item (7 Set) 1. B1 4 SET 2. V1 1 SET 3. V2 2 SET	116,000,000.00	Jan-20	Jan-20	Mar-20	
2	N/A	Modify Shroud 9FA	3,000,000.00	Jan-20	Jan-20	Feb-20	

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Work or Service / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER BUSINESS

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
		ยกเลิก					
1		Cleaning Service Hongsa Mine Mouth Power Plant	7,000,000.00	Oct-20	Nov-20	Dec-20	
2		Security Service 60 persons	7,000,000.00	Oct-20	Nov-20	Dec-20	
3		Maintenance HVAC (Heat Ventilation Air Conditioning System)	7,800,000.00	Mar-20	Apr-20	May-20	
4		Maintenance Crane & Hoist	6,600,000.00	Mar-20	Apr-20	May-20	
5		Operation and Maintenance Coal Conveyor System	49,000,000.00	Apr-20	May-20	Jun-20	
6		Operation and Maintenance Ash Conveyor System	25,000,000.00	Apr-20	May-20	Jun-20	
7		Service Fee on Operation and Maintenance Service 133 person	199,000,000.00	Aug-20	Sep-20	Oct-20	
8		Maintenance Air Compressor and Air Blower	7,000,000.00	Jan-20	Feb-20	Feb-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 **with the Cost Estimate exceeding 5,000,000 Baht**
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - POWER PLANT DEVELOPMENT AND RENEWABLE ENERGY

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	EGAT 4/2562-BCDHP	BAN CHANDE HYDRO POWER PROJECT	2,500,000,000	Jan-20	Apr-20	Sep-20	
2		Development of a forecasting system for pollution gases and particulate matters over the vicinity of the North Bangkok Power Plant	5,992,000.00	Jan-20	Mar-20	May-20	

Remark : Please fill in all columns in English.

Meaning

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Work or Service / Project's name
Cost Estimate	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Intent	Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR – GENERATION

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	-	Maintenance Service of SR::SPC for Wang Noi Combined Cycle Power Plant unit 4 (WN-C4) and South Bangkok Combined Cycle Power Plant unit 3 (SB-C3)	1,593,217.15	Jan-20	Feb-20	Mar-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR – GENERATION

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		Software for Performance Monitoring and Loss Diagnostic System (PMDS)	8,560,000	Jan-20	Feb-20	Mar-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

DEPUTY GOVERNOR - TRANSMISSION SYSTEM

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	TNRP-L16-OP	Supply and Construction For Replacement of Overhead Ground Wire with Composite Overhead Ground Wire with Optical Fiber (OPGW) Telecommuniation Network Renovation Project (TNRP) Phase 16	99,753,281	Jan-20	Mar-20	May-20	Medium Price
2	TNRP-L17-OP	Supply and Construction For Replacement of Overhead Ground Wire with Composite Overhead Ground Wire with Optical Fiber (OPGW) Telecommuniation Network Renovation Project (TNRP) Phase 17	74,766,250.00	Mar-20	May-20	Jul-20	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

- New plan
 Revise plan
 Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

รพช. 05 Nov 20

No.	Bid No.	Description	Estimate Cost (MB)	Pre-Qualification	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	TIPN-L-02 and TS12-L-26	Supply and Construction of Transmission Lines 230 kV Lamphun 3 - Chiang Mai 2 Junction and 230 kV Lamphun 3 - Hang Chat and Sectionalizing of 230 kV Mae Moh 4 - Lamphun 2 to Lamphun 3 Substation	215.20	-	Jan 20	Apr 20	Sep 20	Sold
2	TS12-L-11	Supply and Construction of Transmission Line 230 kV Phayao - Chiang Rai	455.00	-	Apr 20	Jul 20	Nov 20	Sold
3	IPP3-L-03	Supply and Construction of Transmission Line 500 kV Pluak Daeng - Chachoengsao 2 (From Pluak Daeng to km. 19)	200.00	-	Jun 20	Sep 20	Feb 21	Cancelled
4	IPP3-L-04	Supply and Construction of Transmission Line 500 kV Pluak Daeng - Chachoengsao 2 (From km. 19 to Chachoengsao 2)	1,130.70	/	May 20	Jul 20	Dec 20	Sold
5	TILS-L-02	Supply and Construction of Transmission Line 500 kV Thung Song - Songkhla 3 (From Thung Song to km. 105)	1,660.00	/	May 20	Aug 20	Apr 21	Sold
6	RLP1-L-03	Supply and Construction of Transmission Line 230 kV Khlong Dan - Bang Phli and 230 kV Bang Pakong (Anchor Tower) - Khlong Dan	519.75	-	Aug 20	Nov 20	Apr 21	Sold
7	TILS-L-06	Supply and Construction of Transmission Lines 500 kV Thung Song - Songkhla 3 (From km. 105 - Songkhla 3) and Sectionalizing of 230 kV Hat Yai 2 - Khlong Ngae to Songkhla 3 Substation	1,510.00	/	Oct 20	Jan 21	Oct 21	Sold
8	TIPE-L-03	Supply and Construction of Transmission Line 500 kV Bang Lamung 2 - Pluak Daeng	646.30	-	Nov 20	Feb 21	Jul 21	
9	TIEC-L-03	Supply and Construction of Transmission Line 500 kV Tha Tako - Sam Khok (From Tha Tako to KM.92)	1,353.00	/	Dec 20	Feb 21	Oct 21	
10	TIEC-L-11	Supply and Construction of Transmission Line 500 kV Tha Tako - Sam Khok (From KM.92 to Sam Khok)	1,648.00	/	Dec 20	Feb 21	Oct 21	
11	TIPE-L-04	Supply and Construction of Transmission Lines 230 kV Rayong 2 - Bang Lamung 2 Junction, 230 kV Ao Phai - Bo Win, and 230 kV Bang Lamung 2 Junction - Bang Lamung 2	324.30	-	Jan 21	Apr 21	Sep 21	
12	TIWS-L-04	Supply and Construction of Transmission Line 500 kV Bang Saphan 2 - Surat Thani 2 (From Bang Saphan 2 to KM.155)	1,821.03	-	Jan 21	Apr 21	Dec 21	
13	TIWS-L-11	Supply and Construction of Transmission Line 500 kV Bang Saphan 2 - Surat Thani 2 (From KM.155 to Surat Thani 2)	1,386.33	-	Feb 21	May 21	Jan 22	
14	TIPE-L-05	Supply and Construction of Transmission Line 230 kV Ban Khai Junction - Pluak Daeng	264.00	-	Mar 21	Jun 21	Nov 21	

Bid No.	Bid / Enquiry No. EGAT...
Description	Description of Work or Service / Project's Name
Estimated Price	Cost Estimate / Medium Cost (Including VAT)
Bid Issue	Bid Announcement Issuance Date / Enquiry Issuance Date
Bid Opening	Bid Opening Date / Proposal Submission Date
Letter of Inent	Date of Issuance of Letter of Intent / P.O.
Sold	Bid has been sold. Plase check at website www.egat.co.th
Cancelled	Bid has been cancelled.

Work/Service

- New plan
 Revise plan
 Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

รพส. 05 Nov 20

No.	Bid No.	Description	Estimate Cost (MB)	Pre-Qualificati	Tentative Plan			Remark
					Bid Issue	Bid Opening	Letter of Intent	
1	TS12-S-17	Supply and Construction of 230/115 kV Ban Bueng 2 Substation, Expansion of 115 kV Ban Bueng Substation, and Supply of Control and Protection Equipment for 230 kV Bo Win Substation	778.92	/	Jan 20	Apr 20	Nov 20	Sold
2	TS12-S-22	Supply and Construction of 230/115 kV Rayong 4 Substation (GIS), Expansion of 230 kV Rayong 2 Substation, and Improvement of 115 kV Rayong 3 and Sattahip 1 Substations	1,364.25	/	Feb 20	May 20	Dec 20	Sold
3	TIPE-S-03 and TS12-S-04	Supply and Construction of 500/230/115 kV Bang Lamung 2 Substation (GIS) and Improvement of 500 kV Pluak Daeng, 230 kV Rayong 2 and 115 kV Chom Thien Substations	1,933.10	/	May 20	Aug 20	Apr 21	Sold
4	TILS-S-02	Supply and Construction of 500/230 kV Songkhla 3 Substation (GIS) and Improvement of 230 kV Khlong Ngae Substation	1,193.00	-	Nov 20	Feb 21	Oct 21	
5	TIEC-S-03 and TS12-S-20	Supply and Construction of 500/230/115 kV Sam Khok Substation (GIS) and Improvement of 500 kV Sai Noi (GIS), 500 kV Chaeng Watthana (GIS), 230 kV Rangsit and 230 kV Nava Nakhon Substations	1,877.60	/	Jan 21	Mar 21	Oct 21	
6	RTS2-S-10(R)	Supply and Construction of 115 kV Khon Kaen 1 Substation (GIS)	650.00	-	Nov 20	Feb 21	Jul 21	
7	RTS2-S-25	Supply and Construction of 69 kV South Bangkok Substation (GIS)	217.00	-	Jan 21	Apr 21	Sep 21	

Bid No. Bid / Enquiry No. EGAT...
 Description Description of Work or Service / Project's Name
 Estimated Price Cost Estimate / Medium Cost (Including VAT)
 Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
 Bid Opening Bid Opening Date / Proposal Submission Date
 Letter of Inent Date of Issuance of Letter of Intent / P.O.
 Sold Bid has been sold. Plase check at website www.egat.co.th
 Cancelled Bid has been cancelled.

Work/Service

- / New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
 Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		CONSULTANCY SERVICES ON TECHNICAL REQUIREMENT FOR NEW COMPUTER SYSTEM PROJECT EGAT CONTROL CENTER	47,320,000	Jan-2020			

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.

Work/Service

/ New plan

Revised plan

Cancelled plan

**Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560**

Deputy

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1		CONSULTANCY SERVICES ON TECHNICAL REQUIREMENT FOR NEW COMPUTER SYSTEM PROJECT EGAT CONTROL CENTER	47,320,000	Jan-2020			

Remark : Please fill in all columns in English.

Meaning

- | | |
|------------------|--|
| Bid No. | Bid / Enquiry No. EGAT... |
| Description | Description of Work or Service / Project's name |
| Cost Estimate | Cost Estimate / Medium Cost (Including VAT) |
| Bid Issue | Bid Announcement Issuance Date / Enquiry Issuance Date |
| Bid Opening | Bid Opening Date / Proposal Submission Date |
| Letter of Intent | Date of Issuance of Letter of Intent / P.O. |

Work/Service

- New plan
- Revised plan
- Cancelled plan

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

Deputy Governor - POWER PLANT DEVELOPMENT AND RENEWABLE ENERGY

No.	Bid No.	Description	Cost Estimate (Baht)	Tentative Plan			Remark
				Bid Issue	Bid Opening	Letter of Intent	
1	2/2563-NPORP	NAM PHONG POWER PLANT REPLACEMENT PROJECT					
		- Engineering, Procurement and Construction work (EPC)	13,250,000,000.00	Nov-20	May-21	Feb-22	
		- Long Term Service Agreement (LTSA)	7,107,000,000.00	Nov-20	May-21	Feb-22	

Remark : Please fill in all columns in English.

Meaning

- Bid No. Bid / Enquiry No. EGAT...
- Description Description of Work or Service / Project's name
- Cost Estimate Cost Estimate / Medium Cost (Including VAT)
- Bid Issue Bid Announcement Issuance Date / Enquiry Issuance Date
- Bid Opening Bid Opening Date / Proposal Submission Date
- Letter of Intent Date of Issuance of Letter of Intent / P.O.