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Work/Service

�5   New plan
�…   Revised plan
�…   Cancelled plan

Deputy Governor-Fuel
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent

1
Legal Consultancy Services on LNG 
Procurement

8,800,000.00 May-20

Remark  :  Please fill in all columns in English.

Meaning

Bid No. �#�J�E�ð���ð�&�O�R�V�J�S�Z�ð�/�P���ð�&�(�"�5�<

Description Description of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date

Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Apr-20

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark



Work/Service
�…   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR – FUEL
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent

1 - Berth & Jetty, Mooring and Pipelines System.12,999,000,000Feb-20 May-20 Aug-20
Project FS and EIA are waiting for 
Government Approval.
within June 2020

2 -
Floating Storage and Regasification Unit (FSRU)
(EGAT Leasing FSRU 10 years)

18,563,000,000     Feb-20 May-20 Aug-20
Project FS and EIA are waiting for 
Government Approval.
within June 2020

Remark  :  Please fill in all columns in English.

Meaning

Bid No. Bid / Enquiry No. EGAT…

Description Description of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark



Work/Service
�5   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR - POWER BUSINESS
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent
���Ù-�ï�ÿ.

1 Overhaul Soot Blower 7,000,000.00      Feb-20 Mar-20 Mar-20

Remark  :  Please fill in all columns in English.

Meaning

Bid No. �#�J�E�ð���ð�&�O�R�V�J�S�Z�ð�/�P���ð�&�(�"�5�<

Description Description of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date

Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark
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Work/Service
�5   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR - POWER BUSINESS
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent
For MI HSA-T3 (05/07-01/08/2020)

1 - - Van 35 EA 6,200,000 Mar-20 Apr-20 May-20
2 - - Scaffolder 12,500,000 Mar-20 Apr-20 May-20

For MO HSA-T2 (12/08-06/10/2020)
3 - - Labour 200 persons 9,500,000 Apr-20 May-20 Jun-20
4 - - Van 50 EA 10,500,000 Apr-20 May-20 Jun-20
5 - - Scaffolder 20,500,000 Apr-20 May-20 Jun-20
6 - - Fork Lift (5 ton) 1 EA 5,500,000 Apr-20 May-20 Jun-20

Remark  :  Please fill in all columns in English.

Meaning

Bid No. �#�J�E�ð���ð�&�O�R�V�J�S�Z�ð�/�P���ð�&�(�"�5�<

DescriptionDescription of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date

Bid OpeningBid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark



Work/Service
�…   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR - POWER BUSINESS
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent
1 N/A Repair Gas Turbine Parts V94.3A 3 Item (7 Set) 

1. B1 4 SET
2. V1 1 SET
3. V2 2 SET

116,000,000.00  Jan-20 Jan-20 Mar-20

2 N/A Modify Shroud 9FA 3,000,000.00      Jan-20 Jan-20 Feb-20

Remark  :  Please fill in all columns in English.

Meaning

Bid No. Bid / Enquiry No. EGAT…

Description Description of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date

Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark



Work/Service
�…   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR - POWER BUSINESS
Cost Estimate

( Baht) Bid Issue Bid Opening Letter of Intent
���Ù-�ï�ÿ.

1 Cleaning Service Hongsa Mine Mouth Power Plant 7,000,000.00                    Oct-20 Nov-20 Dec-20
2 Security Service 60 persons 7,000,000.00                    Oct-20 Nov-20 Dec-20
3 Maintenance HVAC (Heat Ventilation Air Conditioning System)7,800,000.00                    Mar-20 Apr-20 May-20

4 Maintenance Crane & Hoist 6,600,000.00                    Mar-20 Apr-20 May-20
5 Operation and Maintenance Coal Conveyor System 49,000,000.00                  Apr-20 May-20 Jun-20
6 Operation and Maintenance Ash Conveyor System 25,000,000.00                  Apr-20 May-20 Jun-20
7 Service Fee on Operation and Maintenance Service 133 person 199,000,000.00                Aug-20 Sep-20 Oct-20

8 Maintenance Air Compressor and Air Blower 7,000,000.00                    Jan-20 Feb-20 Feb-20

Remark  :  Please fill in all columns in English.

Meaning

Bid No. Bid / Enquiry No. EGAT…

Description Description of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark



�8�P�S�L���4�F�S�W�J�D�F
�5�ð�ð�ð�/�F�X�ð�Q�M�B�O
�…�ð�ð�ð�3�F�W�J�T�F�E�ð�Q�M�B�O
�…�ð�ð�ð�$�B�O�D�F�M�M�F�E�ð�Q�M�B�O

�%�F�Q�V�U�Z�ð�(�P�W�F�S�O�P�S�ð���ð�1�0�8�&�3�ð�1�-�"�/�5�ð�%�&�7�&�-�0�1�.�&�/�5�ð�"�/�%�ð�3�&�/�&�8�"�#�-�&�ð�&�/�&�3�(�:
�$�P�T�U�ð�&�T�U�J�N�B�U�F

�	�ð�#�B�I�U�
 �#�J�E�ð�*�T�T�V�F �#�J�E�ð�0�Q�F�O�J�O�H �-�F�U�U�F�S�ð�P�G�ð�*�O�U�F�O�U

�� ���������������.�.�3�1��
�.�"�&�ð�.�0�)�ð�1�0�8�&�3�ð�1�-�"�/�5�ð�6�/�*�5�4�ð�������ð
�3�&�1�-�"�$�&�.�&�/�5�ð�1�3�0�+�&�$�5
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�������
�������
������������ �"�V�H������ �+�B�O������ �+�B�O������

�3�F�N�B�S�L�ð�ð���ð�ð�1�M�F�B�T�F�ð�G�J�M�M�ð�J�O�ð�B�M�M�ð�D�P�M�V�N�O�T�ð�J�O�ð�&�O�H�M�J�T�I��

�.�F�B�O�J�O�H

�#�J�E�ð�/�P�� �#�J�E�ð���ð�&�O�R�V�J�S�Z�ð�/�P���ð�&�(�"�5�<

�%�F�T�D�S�J�Q�U�J�P�O �%�F�T�D�S�J�Q�U�J�P�O�ð�P�G�ð�8�P�S�L�ð�P�S�ð�4�F�S�W�J�D�F�ð���ð�1�S�P�K�F�D�U���T�ð�O�B�N�F

�$�P�T�U�ð�&�T�U�J�N�B�U�F �$�P�T�U�ð�&�T�U�J�N�B�U�F�ð���ð�.�F�E�J�V�N�ð�$�P�T�U�ð�	�*�O�D�M�V�E�J�O�H�ð�7�"�5�


�#�J�E�ð�*�T�T�V�F �#�J�E�ð�"�O�O�P�V�D�F�N�F�O�U�ð�*�T�T�V�B�O�D�F�ð�%�B�U�F�ð���ð�&�O�R�V�J�S�Z�ð�*�T�T�V�B�O�D�F�ð�%�B�U�F

�#�J�E�ð�0�Q�F�O�J�O�H �#�J�E�ð�0�Q�F�O�J�O�H�ð�%�B�U�F�ð���ð�1�S�P�Q�P�T�B�M�ð�4�V�C�N�J�T�T�J�P�O�ð�%�B�U�F
�-�F�U�U�F�S�ð�P�G�ð�*�O�U�F�O�U�ð�ð �%�B�U�F�ð�P�G�ð�*�T�T�V�B�O�D�F�ð�P�G�ð�-�F�U�U�F�S�ð�P�G�ð�*�O�U�F�O�U�ð���ð�1���0��

�1�S�P�D�V�S�F�N�F�O�U�ð�1�M�B�O�ð�:�F�B�S�ð���������ð�ð�ð�X�J�U�I�ð�U�I�F�ð�$�P�T�U�ð�&�T�U�J�N�B�U�F�ð�F�Y�D�F�F�E�J�O�H�ð���
�������
�������ð�#�B�I�U�ð
�6�O�E�F�S�ð�4�F�D�U�J�P�O�ð���	���
�ð�P�G�ð�(�P�W�F�S�O�N�F�O�U�ð�1�S�P�D�V�S�F�N�F�O�U�ð�B�O�E�ð�4�V�Q�Q�M�J�F�T�ð�.�B�O�B�H�F�N�F�O�U�ð�"�D�U�ð�#���&����������

�/�P�� �#�J�E�ð�/�P�� �%�F�T�D�S�J�Q�U�J�P�O
�5�F�O�U�B�U�J�W�F�ð�1�M�B�O

�3�F�N�B�S�L



Work/Service
�5   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR - POWER PLANT DEVELOPMENT AND RENEWABLE ENERGY
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent

1

The Development of Wind Data Forecasting System 
and Gases and Particulate Matter Dispersion 
Forecasting System over the Vicinity of the South 
Bangkok Power Plant Area

8,474,400.00 Dec-20

Remark  :  Please fill in all columns in English.

Meaning

Bid No. �#�J�E�ð���ð�&�O�R�V�J�S�Z�ð�/�P���ð�&�(�"�5�<

Description Description of Work or Service / Project's name

Cost Estimate Cost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date

Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark



Work/Service
�5   New plan
�…   Revised plan
�…   Cancelled plan

Cost Estimate
( Baht) Bid Issue Bid OpeningLetter of Intent

1 EGAT 4/2562-BCDHPBAN CHANDE HYDRO POWER PROJECT2,500,000,000Jan-20 Apr-20 Sep-20

2

Development of a forecasting system for 
pollution gases and particulate matters over 
the vicinity of the North Bangkok Power 
Plant

5,992,000.00   Jan-20 Mar-20 May-20

Remark  :  Please fill in all columns in English.

Meaning

Bid No. Bid / Enquiry No. EGAT…

Description Description of Work or Service / Project's name

Cost Estimate Cost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark

DEPUTY GOVERNOR - POWER PLANT DEVELOPMENT AND RENEWABLE ENERGY



�8�P�S�L���4�F�S�W�J�D�F
�5�ð�/�F�X�ð�Q�M�B�O
�…�ð�ð�ð�3�F�W�J�T�F�E�ð�Q�M�B�O
�…�ð�ð�ð�$�B�O�D�F�M�M�F�E�ð�Q�M�B�O

�%�&�1�6�5�:�ð�(�0�7�&�3�/�&�3�ð���ð�(�&�/�&�3�"�5�*�0�/
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�'�V�F�M�ð�(�B�T�ð�7�B�M�W�F�ð���ú���ð�"�D�U�V�B�U�P�S
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�3�F�N�B�S�L�ð�ð���ð�ð�1�M�F�B�T�F�ð�G�J�M�M�ð�J�O�ð�B�M�M�ð�D�P�M�V�N�O�T�ð�J�O�ð�&�O�H�M�J�T�I��

�.�F�B�O�J�O�H

�#�J�E�ð�/�P�� �#�J�E�ð���ð�&�O�R�V�J�S�Z�ð�/�P���ð�&�(�"�5�<

�%�F�T�D�S�J�Q�U�J�P�O �%�F�T�D�S�J�Q�U�J�P�O�ð�P�G�ð�8�P�S�L�ð�P�S�ð�4�F�S�W�J�D�F�ð���ð�1�S�P�K�F�D�U���T�ð�O�B�N�F

�$�P�T�U�ð�&�T�U�J�N�B�U�F �$�P�T�U�ð�&�T�U�J�N�B�U�F�ð���ð�.�F�E�J�V�N�ð�$�P�T�U�ð�	�*�O�D�M�V�E�J�O�H�ð�7�"�5�


�#�J�E�ð�*�T�T�V�F �#�J�E�ð�"�O�O�P�V�D�F�N�F�O�U�ð�*�T�T�V�B�O�D�F�ð�%�B�U�F�ð���ð�&�O�R�V�J�S�Z�ð�*�T�T�V�B�O�D�F�ð�%�B�U�F

�#�J�E�ð�0�Q�F�O�J�O�H �#�J�E�ð�0�Q�F�O�J�O�H�ð�%�B�U�F�ð���ð�1�S�P�Q�P�T�B�M�ð�4�V�C�N�J�T�T�J�P�O�ð�%�B�U�F
�-�F�U�U�F�S�ð�P�G�ð�*�O�U�F�O�U�ð�ð �%�B�U�F�ð�P�G�ð�*�T�T�V�B�O�D�F�ð�P�G�ð�-�F�U�U�F�S�ð�P�G�ð�*�O�U�F�O�U�ð���ð�1���0��

�1�S�P�D�V�S�F�N�F�O�U�ð�1�M�B�O�ð�:�F�B�S�ð���������ð�ð�ð�X�J�U�I�ð�U�I�F�ð�$�P�T�U�ð�&�T�U�J�N�B�U�F�ð�F�Y�D�F�F�E�J�O�H�ð���
�������
�������ð�#�B�I�U�ð
�6�O�E�F�S�ð�4�F�D�U�J�P�O�ð���	���
�ð�P�G�ð�(�P�W�F�S�O�N�F�O�U�ð�1�S�P�D�V�S�F�N�F�O�U�ð�B�O�E�ð�4�V�Q�Q�M�J�F�T�ð�.�B�O�B�H�F�N�F�O�U�ð�"�D�U�ð�#���&����������

�/�P�� �#�J�E�ð�/�P�� �%�F�T�D�S�J�Q�U�J�P�O �5�F�O�U�B�U�J�W�F�ð�1�M�B�O �3�F�N�B�S�L



Work/Service
�5   New plan
�…   Revised plan
�…   Cancelled plan

�%�&�1�6�5�:�ð�(�0�7�&�3�/�0�3�ð�1�ð�(�&�/�&�3�"�5�*�0�/
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent

Remark  :  Please fill in all columns in English.

Meaning

Bid No. �#�J�E�ð���ð�&�O�R�V�J�S�Z�ð�/�P���ð�&�(�"�5�<

Description Description of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date

Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark

Jan-20 Feb-20 Mar-20

Maintenance Service of SR::SPC for Wang Noi 
Combined Cycle Power Plant unit 4 (WN-C4) 
and South Bangkok Combined Cycle Power 
Plant unit 3 (SB-C3)

1 - 1,593,217.15   



Work/Service
�5   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR – GENERATION
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent

1
Software for Performance Monitoring and 
Loss Diagnostic System (PMDS)

8,560,000Jan-20 Feb-20 Mar-20

Remark  :  Please fill in all columns in English.

Meaning

Bid No. Bid / Enquiry No. EGAT…

Description Description of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark



Work/Service
�5   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR - TRANSMISSION SYSTEM
Cost Estimate

( Baht) Bid Issue Bid Opening Letter of Intent

1 TNRP-L16-OPSupply and Construction For Replacement of Overhead99,753,281 Jan-20 Mar-20 May-20 Medium Price 
Ground Wire with Composite Overhead Ground Wire
with Optical Fiber (OPGW) Telecommuniation
Network Renovation Project (TNRP) Phase 16

2 TNRP-L17-OPSupply and Construction For Replacement of Overhead74,766,250.00Mar-20 May-20 Jul-20
Ground Wire with Composite Overhead Ground Wire
with Optical Fiber (OPGW) Telecommuniation
Network Renovation Project (TNRP) Phase 17

Remark  :  Please fill in all columns in English.

Meaning

Bid No. Bid / Enquiry No. EGAT…

Description Description of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date

Bid Opening Bid Opening Date / Proposal Submission Date

Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description
Tentative Plan

Remark



Work/Service
�…   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR – FUEL
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent

1 - Berth & Jetty, Mooring and Pipelines System.12,999,000,000Feb-20 May-20 Aug-20
Project FS and EIA are waiting for 
Government Approval.
within June 2020

2 -
Floating Storage and Regasification Unit (FSRU)
(EGAT Leasing FSRU 10 years)

18,563,000,000     Feb-20 May-20 Aug-20
Project FS and EIA are waiting for 
Government Approval.
within June 2020

Remark  :  Please fill in all columns in English.

Meaning

Bid No. Bid / Enquiry No. EGAT…

Description Description of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark



Work/Service
�5   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR - POWER BUSINESS
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent
���Ù-�ï�ÿ.

1 Overhaul Soot Blower 7,000,000.00      Feb-20 Mar-20 Mar-20

Remark  :  Please fill in all columns in English.

Meaning

Bid No. �#�J�E�ð���ð�&�O�R�V�J�S�Z�ð�/�P���ð�&�(�"�5�<

Description Description of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date

Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark



Work/Service
�5   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR - POWER BUSINESS
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent
1 - PERSONNEL PROVIDING SERVICES FOR OPERATION AND35,000,000.00Jan-20 - - -

MAINTENANCE SERVICES FOR NAM NGIEP 1 HYDROPOWER 
PROJECT LAO PDR

Remark  :  Please fill in all columns in English.

Meaning

Bid No. �#�J�E�ð���ð�&�O�R�V�J�S�Z�ð�/�P���ð�&�(�"�5�<

DescriptionDescription of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date

Bid OpeningBid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark



Work/Service
�5   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR - POWER BUSINESS
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent
For MI HSA-T3 (05/07-01/08/2020)

1 - - Van 35 EA 6,200,000 Mar-20 Apr-20 May-20
2 - - Scaffolder 12,500,000 Mar-20 Apr-20 May-20

For MO HSA-T2 (12/08-06/10/2020)
3 - - Labour 200 persons 9,500,000 Apr-20 May-20 Jun-20
4 - - Van 50 EA 10,500,000 Apr-20 May-20 Jun-20
5 - - Scaffolder 20,500,000 Apr-20 May-20 Jun-20
6 - - Fork Lift (5 ton) 1 EA 5,500,000 Apr-20 May-20 Jun-20

Remark  :  Please fill in all columns in English.

Meaning

Bid No. �#�J�E�ð���ð�&�O�R�V�J�S�Z�ð�/�P���ð�&�(�"�5�<

DescriptionDescription of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date

Bid OpeningBid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark



Work/Service
�…   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR - POWER BUSINESS
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent
1 N/A Repair Gas Turbine Parts V94.3A 3 Item (7 Set) 

1. B1 4 SET
2. V1 1 SET
3. V2 2 SET

116,000,000.00  Jan-20 Jan-20 Mar-20

2 N/A Modify Shroud 9FA 3,000,000.00      Jan-20 Jan-20 Feb-20

Remark  :  Please fill in all columns in English.

Meaning

Bid No. Bid / Enquiry No. EGAT…

Description Description of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date

Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark



Work/Service
�…   New plan
�…   Revised plan
�…   Cancelled plan

DEPUTY GOVERNOR - POWER BUSINESS
Cost Estimate

( Baht) Bid Issue Bid Opening Letter of Intent
���Ù-�ï�ÿ.

1 Cleaning Service Hongsa Mine Mouth Power Plant 7,000,000.00                    Oct-20 Nov-20 Dec-20
2 Security Service 60 persons 7,000,000.00                    Oct-20 Nov-20 Dec-20
3 Maintenance HVAC (Heat Ventilation Air Conditioning System)7,800,000.00                    Mar-20 Apr-20 May-20

4 Maintenance Crane & Hoist 6,600,000.00                    Mar-20 Apr-20 May-20
5 Operation and Maintenance Coal Conveyor System 49,000,000.00                  Apr-20 May-20 Jun-20
6 Operation and Maintenance Ash Conveyor System 25,000,000.00                  Apr-20 May-20 Jun-20
7 Service Fee on Operation and Maintenance Service 133 person 199,000,000.00                Aug-20 Sep-20 Oct-20

8 Maintenance Air Compressor and Air Blower 7,000,000.00                    Jan-20 Feb-20 Feb-20

Remark  :  Please fill in all columns in English.

Meaning

Bid No. Bid / Enquiry No. EGAT…

Description Description of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark





Work/Service
�5   New plan
�…   Revised plan
�…   Cancelled plan

�%�&�1�6�5�:�ð�(�0�7�&�3�/�0�3�ð�1�ð�(�&�/�&�3�"�5�*�0�/
Cost Estimate

( Baht) Bid Issue Bid OpeningLetter of Intent

Remark  :  Please fill in all columns in English.

Meaning

Bid No. �#�J�E�ð���ð�&�O�R�V�J�S�Z�ð�/�P���ð�&�(�"�5�<

Description Description of Work or Service / Project's name

Cost EstimateCost Estimate / Medium Cost (Including VAT)

Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date

Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Intent  Date of Issuance of Letter of Intent / P.O.

Procurement Plan Year 2563   with the Cost Estimate exceeding 5,000,000 Baht 
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description Tentative Plan Remark

Jan-20 Feb-20 Mar-20

Maintenance Service of SR::SPC for Wang Noi 
Combined Cycle Power Plant unit 4 (WN-C4) 
and South Bangkok Combined Cycle Power 
Plant unit 3 (SB-C3)

1 - 1,593,217.15   








´   New plan


´��  Revise plan


´�� Cancelled plan

�ø�ü�ÿ. 05 Nov 20

Bid Issue Bid Opening Letter of Intent

1
TIPN-L-02 and 

TS12-L-26

Supply and Construction of Transmission Lines 230 kV Lamphun 3 - 
Chiang Mai 2 Junction and  230 kV Lamphun 3 - Hang Chat and 
Sectionalizing of 230 kV Mae Moh 4 - Lamphun 2 to Lamphun 3 
Substation

215.20          - Jan 20 Apr 20 Sep 20 Sold

2 TS12-L-11
Supply and Construction of Transmission Line 230 kV Phayao - 
Chiang Rai

455.00          - Apr 20 Jul 20 Nov 20 Sold

3 IPP3-L-03
Supply and Construction of Transmission Line
500 kV Pluak Daeng -  Chachoengsao 2 (From Pluak Daeng to km. 
19)

200.00          - Jun 20 Sep 20 Feb 21 Cancelled

4 IPP3-L-04
Supply and Construction of Transmission Line
500 kV Pluak Daeng -  Chachoengsao 2 (From km. 19 to  
Chachoengsao 2)

1,130.70       �( May 20 Jul 20 Dec 20 Sold

5 TILS-L-02
Supply and Construction of Transmission Line 500 kV Thung Song - 
Songkhla 3 (From Thung Song to km. 105)

1,660.00       �( May 20 Aug 20 Apr 21 Sold

6 RLP1-L-03
Supply and Construction of Transmission Line  230 kV Khlong Dan - 
Bang Phli and 230 kV Bang Pakong (Anchor Tower) - Khlong Dan 

519.75          - Aug 20 Nov 20 Apr 21 Sold

7 TILS-L-06
Supply and Construction of Transmission Lines 500 kV Thung Song - 
Songkhla 3 (From km. 105 - Songkhla 3) and Sectionalizing of 230 
kV Hat Yai 2 - Khlong Ngae to Songkhla 3 Substation

1,510.00       �( Oct 20 Jan 21 Oct 21 Sold

8 TIPE-L-03
Supply and Construction of Transmission Line 500 kV 
Bang Lamung 2 - Pluak Daeng

646.30          - Nov 20 Feb 21 Jul 21

9 TIEC-L-03
Supply and Construction of Transmission Line 500 kV Tha Tako - 
Sam Khok (From Tha Tako to KM.92)

1,353.00       �( Dec 20 Feb 21 Oct 21

10 TIEC-L-11
Supply and Construction of Transmission Line 500 kV Tha Tako - 
Sam Khok (From KM.92 to Sam Khok)

1,648.00       �( Dec 20 Feb 21 Oct 21

11 TIPE-L-04
Supply and Construction of Transmission Lines 230 kV 
Rayong 2 - Bang Lamung 2 Junction, 230 kV Ao Phai - Bo Win,  and 
230 kV Bang Lamung 2 Junction - Bang Lamung 2

324.30          - Jan 21 Apr 21 Sep 21

12 TIWS-L-04
Supply and Construction of Transmission Line
500 kV Bang Saphan 2 - Surat Thani 2
(From Bang Saphan 2 to KM.155)

1,821.03       - Jan 21 Apr 21 Dec 21

13 TIWS-L-11
Supply and Construction of Transmission Line
500 kV Bang Saphan 2 -  Surat Thani 2
(From KM.155 to Surat Thani 2)

1,386.33       - Feb 21 May 21 Jan 22

14 TIPE-L-05
Supply and Construction of Transmission Line 230 kV 
Ban Khai Junction - Pluak Daeng

264.00          - Mar 21 Jun 21 Nov 21

Bid No. �#�J�E�ð���ð�&�O�R�V�J�S�Z�ð�/�P���ð�&�(�"�5�<
Description Description of Work or Service / Project's Name
Estimated PriceCost Estimate / Medium Cost (Including VAT)
Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
Bid Opening Bid Opening Date / Proposal Submission Date
Letter of Inent  Date of Issuance of Letter of Intent / P.O.
Sold Bid has been sold. Plase check at website www.egat.co.th
Cancelled Bid has been cancelled.

Tentative Plan
Remark

Work/Service

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description
Estimate 
Cost (MB)

Pre-
Qualification




´   New plan


´��  Revise plan


´�� Cancelled plan

�ø�ü�ÿ. 05 Nov 20

Bid Issue Bid Opening Letter of Intent

1 TS12-S-17

Supply and Construction of 230/115 kV Ban Bueng 2 
Substation, Expansion of 115 kV Ban Bueng 
Substation, and Supply of Control and Protection 
Equipment for 230 kV Bo Win Substation

778.92       �( Jan 20 Apr 20 Nov 20 Sold

2 TS12-S-22

Supply and Construction of 230/115 kV Rayong 4 
Substation (GIS), Expansion of 230 kV Rayong 2 
Substation, and Improvement of 115 kV Rayong 3 
and Sattahip 1 Substations 

1,364.25    �( Feb 20 May 20 Dec 20 Sold

3
TIPE-S-03 and 

TS12-S-04

Supply and Construction of 500/230/115 kV Bang 
Lamung 2 Substation (GIS) and Improvement of 500 
kV Pluak Daeng, 230 kV Rayong 2 and 115 kV Chom 
Thien Substations

1,933.10    �( May 20 Aug 20 Apr 21 Sold

4 TILS-S-02
Supply and Construction of 500/230 kV Songkhla 3 
Substation (GIS) and Improvement of 230 kV Khlong 
Ngae Substation

1,193.00    - Nov 20 Feb 21 Oct 21

5
TIEC-S-03 and 

TS12-S-20

Supply and Construction of 500/230/115 kV Sam 
Khok Substation (GIS) and Improvement of 500 kV 
Sai Noi (GIS), 500 kV Chaeng Watthana (GIS), 230 kV 
Rangsit and 230 kV Nava Nakhon Substations 

1,877.60    �( Jan 21 Mar 21 Oct 21

6 RTS2-S-10( R)
Supply and Construction of 115 kV Khon Kaen 1 
Substation (GIS)

650.00       - Nov 20 Feb 21 Jul 21

7 RTS2-S-25
Supply and Construction of  69 kV South Bangkok 
Substation (GIS)

217.00       - Jan 21 Apr 21 Sep 21

Bid No. �#�J�E�ð���ð�&�O�R�V�J�S�Z�ð�/�P���ð�&�(�"�5�<
Description Description of Work or Service / Project's Name
Estimated PriceCost Estimate / Medium Cost (Including VAT)
Bid Issue Bid Annoucement Issuance Date / Enquiry Issuance Date
Bid OpeningBid Opening Date / Proposal Submission Date
Letter of Inent  Date of Issuance of Letter of Intent / P.O.
Sold Bid has been sold. Plase check at website www.egat.co.th
Cancelled Bid has been cancelled.

Tentative Plan
Remark

Work/Service

Procurement Plan Year 2563 with the Cost Estimate exceeding 5,000,000 Baht
Under Section 7(1) of Government Procurement and Supplies Management Act B.E.2560

No. Bid No. Description
Estimate 
Cost (MB)

Pre-
Qualificati
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